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of corrective action and other program sites placed on the Corrective Action Universe 
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FACILITY ASSESSMENT STREAMLINING TEAM 
COMPLETION REPORT 

 
 
 
Introduction 
 
The Department of Toxic Substances Control’s (DTSC’s) Facility Assessment 
Streamlining Team (hereinafter “FAST” or “Team”) has completed its evaluation of the 
backlog of Corrective Action and other program sites on the Corrective Action Universe 
Master List (CAUML), a.k.a Statewide Facilities by RFA.  The efforts of the Team have 
resulted in producing valuable data to aid Performance Managers in assessing regional 
workload. 
 
Facility Assessment Streamlining Team History 
 
The FAST Charter began in February 2009.  The mission and goals of the team were 
split into a two-Phase program (Phase I and Phase II). 
 
Phase I of the program included an evaluation of the backlog of Corrective Action and 
other sites on the CAUML (Attachment 4). The initial Team goal was to quickly clear 
simple sites, prioritizing the work load and allocating projects to FAST and other teams 
within the Department.  During this phase, the Team was to use existing 
documentation/records and research to make determinations, referrals and priority 
recommendations.  The Team also ensured that the findings have been appropriately 
documented. 
 
Phase II of the program was to focus on developing/identifying tools to help streamline 
the Resource Conservation and Recovery Act (RCRA) Facility Assessment (RFA) site 
investigation and report preparation process, while the Team focused on preparing 
RFA’s being performed by each team member.  Phase II was to be done to improve the 
effectiveness and decrease the time and associated costs of preparing a RFA, without 
sacrificing protection of public health and the environment. 
 
The most significant of the Phase I team goals were completed by October 2009.  The 
results of the Team’s Phase I efforts were presented to Team Sponsor, Mr. Raymond 
Leclerc on November 4, 2009.  Based on review of the data generated for this effort, it 
was decided to forego Phase II and some of the Phase I mission/goals and pursue an 
alternate path (discussed later under Path Forward and Recommendations) in concert 
with Regional Office Performance Manager’s performance agreements.  
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Team Goals 
 
In February 2009, the Team met and collectively prepared Mission and Goal statements 
as part of the team charter (Attachment 1).  A preliminary and deliberative effort was 
made to filter sites from the CAUML in order to cull those sites for which further 
research was deemed unnecessary.  For example: sites listed as “CA Completed” or 
“RFA Completed – NFA1 recommended” were not considered based on this status 
alone; or, with many sites a status of “In AWP2

 

 - actively being worked on” combined 
with regional comments led the team to conclude that corrective action was underway (if 
regional comments directed that an RFA was needed or the comment was ambiguous 
then the site was retained).  A quick preliminary check of DTSC’s EnviroStor database 
also removed some sites from the “FAST Universe” of sites needing further research.  
The result of the above effort solidified a final “FAST Master List” of sites as a key 
document for which 214 sites (FAST Sites) were identified as requiring a status 
verification effort by FAST.  The 214 FAST Sites were split amongst members of the 
team based on the four regional offices (Sacramento, Berkeley, Chatsworth, and 
Cypress) associated with each of the sites and the home office location of each team 
member. 

The FAST goal was to complete Phase I within eight months (by September 2009).  At 
the onset, a DTSC SharePoint site (http://dtsc-share/teams/FAST/default.aspx) was 
established to facilitate data and reference document access among team members.  
Additionally, a process flow chart (Attachment 1) was prepared to aid team members in 
deciding a course of action to be taken for a particular site.  Team members initially 
performed a database (i.e., Corrective Action and Hazardous Waste Management 
Program EnviroStor databases) review to quickly determine the status of sites.  Sites 
were further investigated through file review and/or contact with regional offices as 
necessary. 
 
Each Team member was instructed to capture and verify relevant information in 
available records (which included an exhaustive review of regional office file room 
documents) for each site within the FAST Universe.  The information obtained was 
recorded on a checklist (Attachment 1).  The checklist included information necessary to 
make a determination whether a RFA was needed for a particular site, or that further 
corrective action activities had been recommended and follow-up efforts for this 
recommendation had been delayed either for unspecified reasons or due to attention 
afforded higher priority sites.  The Checklists for each of the 214 sites review were 
posted to the FAST SharePoint website, and have been placed in the record on 
EnviroStor. 

                                            
1 No Further Action 
2 Annual Work Plan 

http://dtsc-share/teams/FAST/default.aspx�
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Accomplishments 
 
The FAST completed its formal 
review process for each of the 214 
sites by October 2009.  The results of 
the FAST Phase I efforts have 
generated valuable information on the 
status of select sites listed on the 
CAUML.  FAST compiled information 
necessary to make a determination 
whether: 1) a RFA was needed for a 
particular site; 2), a RFA was never 
necessary; 3) a site was already in 
corrective action or corrective action 
had been completed; 4) corrective 
action is recommended; or, 5) no 
further action is deemed necessary 
(see Chart 1).  Of the 214 FAST 
Sites, 82 require a RFA, 20 require no 
further action by the Department, 10 
require some level corrective action, 
68 are currently in corrective action or correction action has been completed;  and, for 
34 sites a RFA was never necessary.  The Status for each of the FAST sites reviewed 
for the Phase I effort also are presented on Attachment 2 - FAST Site Status.  The 

Team’s recommendations for 
each site, as well as proposed 
changes to the Corrective Action 
Universe Master List also are 
presented on the attached 
spreadsheet, Attachment 3 – Fast 
Master List. 
 
In addition FAST reported how 
many RFAs or RFA Equivalent 
reports (i.e., an EPA Preliminary 
Site Assessment Plus report) 
within 214 site has been 
completed, as well as how many 
RFA or equivalent reports had 
been upload to DTSC’s 
EnviroStor database (see Chart 
2).  Team members captured 
available copies (either electronic  
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or digitized) of the RFA or 
Equivalent RFA during the file 
review process and stored 
these records on the Team’s 
SharePoint database.  All available 
RFAs or equivalent documents 
collected by FAST, as well as the 
FAST checklists for each site have 
been uploaded to the Corrective 
Action EnviroStor database.   
Chart 2 represents the status as of 
October 2009.  Table – RFAs on 
EnvirStor (left) identifies the 
breakdown by regional office of 
uploaded reports into EnviroStor. 
 

Quality Control 
 
The Team recognized early in the Phase I process that a separate data-check was 
necessary to ensure that the conclusion regarding the status of a site was sound, based 
on the available information.  In order ensure consistency, this data-check was 
performed collaboratively by the Team Leader and the Co-Team Leader. 
 
Path Forward Recommendations 
 
As stated previously, the results of the Team’s Phase I efforts were presented to Team 
Sponsor, Mr. Raymond Leclerc.  FAST recommends foregoing Phase II and some of 
the Phase I mission/goals stated in the Team Charter and pursue a path forward in 
conjunction with Regional Office Performance Manager Workload objectives. 
 
FAST recommends that the information presented in this report be distributed to the 
Regional Performance Managers.  The 82 sites requiring an RFA can be distributed 
amongst regional staff as determined by the regional performance manager. 
 
More importantly, FAST has discovered that in several cases, consistency in content 
and quality in RFAs, prepared either by DTSC or EPA, can vary widely.  FAST 
recommends that an RFA Peer Review Team be established to review and approve all 
RFAs prepared by the Department.  FAST recommends the peer review team include a 
team leader along with at least four team members.  It is anticipated that time 
commitments for each team member generally should not exceed 10 percent (~160 py 
hours per member). 
 
 
 

TABLE -  RFAs on EnviroStor  

Berkeley 
19 Number of RFAs or RFA Equivalent Complete  
18 Number of RFAs or Equivalent Uploaded to EnviroStor 

Cypress 
13 Number of RFA Equivalent Complete  
9 Number of RFAs or Equivalent Uploaded to EnviroStor 

Sacramento  
28 Number of RFAs or  RFA Equivalent Complete  
22 Number of RFAs or Equivalent Uploaded to EnviroStor 

Chatsworth 
30 Number of RFAs or  RFA Equivalent Complete  
7 Number of RFAs or Equivalent Uploaded to EnviroStor 
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Attachment 1 – FAST Charter, Flow Chart, Checklist   
Attachment 2 – FAST Site Status  
Attachment 3 – FAST Master List  
Attachment 4 – Statewide Facilities by RFA (Original CAUML) 
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FAST Charter, Flow Chart, Checklist 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Arnold Schwarzenegger 
Governor 

Linda S. Adams 
Secretary for 

Environmental Protection 

 
Department of Toxic Substances Control 
Facility Assessment Streamlining Team 

Charter 
 
 
Team Name:   Facility Assessment Streamlining Team (FAST)  
 
Team Sponsor:   Ray Leclerc, Acting Deputy Director 
    Brownfields and Environmental Restoration Program 
    Department of Toxic Substances Control 
 
Team Sponsor’s Agent: Maziar Movassaghi, Deputy Director 

Brownfields and Environmental Restoration Program 
Department of Toxic Substances Control 

 
Team: Phases I 

Peter Ruttan, Leader, Sacramento  
 Rizgar Ghazi, Co-Leader, Sacramento 
 Laurie Racca, Geologist, Sacramento 

Ryan Batty, Engineer, Sacramento  
John Bystra, Engineer, Sacramento 
Kathy San Miguel, Engineer, Cypress  
Steven Rounds, Engineer, Chatsworth  

 Richard Allen, Engineer, Chatsworth  
 
Team: Phase II 

See Phase I above.  Additional members may be added based on the total 
number and nature of RCRA Facility Assessments (RFAs) identified to be 
completed within an approximate two year time frame.  

 
Team Advisor: Mohinder Sandhu, Engineer, Sacramento 
 
Mission:  
 

Phase I 
 
The Team will evaluate the backlog of Corrective Action and other 
program sites on the Corrective Action Universe Master List, with the goal 
of quickly clearing simple sites, prioritizing the work load and allocating 
projects to FAST and other teams within the Department.  The Team will 
use existing documentation and research to make determinations, 
referrals and priority recommendations. The Team will ensure that the 
findings of the review of the Corrective Action Universe Master List are 
appropriately documented. 
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Phase II 

 
The Team, with information gathered during Phase I, will identify sites 
requiring RFAs and develop/identify tools to help streamline the RFA site 
investigation and report preparation process.  This will be done to improve 
the effectiveness and decrease the time and associated costs of the 
Department of Toxic Substances Control (DTSC) oversight of voluntary 
cleanups, without sacrificing protection of public health and the 
environment or public participation.  

 
Duration:  

 
Phase I: February 2009 through September 2009.  
Phase II: September 2009 through October 2011.  

 
Goals: 
 
 Phase I  

• Develop a process flow chart to clarify each step of the Database review 
and RFA process. 

• Perform a database review to quickly determine the status of sites. 
• Further investigate sites with unknown status through file review and/or 

contact with regional offices as necessary.  
• Reexamine National Corrective Action Prioritization System (NCAPS) 

ranking for sites determined as requiring an RFA and prioritize.  
• Update Envirostor to document findings and site status. 
• Set goal of number of RFAs to be performed in two years based on staff 

level and percent PY hours available. 
 
Phase II  

 
• Identify the factors that most affect the timetable for performing RFA 

studies. 
• Develop a streamlined process for efficient site investigation and report 

preparation to complete RFAs and determine if further investigation and/or 
corrective action is deemed necessary. 

• Identify and set goals for improving the process time for subparts of the 
RFA process that most contribute to lengthy project time frames.  

• Significantly improve the time to complete an RFA when compared to the 
historical Work Load Standard. 

• Evaluate efficiency and develop quality control/quality assurance 
processes to ensure completeness and accuracy of RFAs.  
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Baseline: 
An initial review of the Corrective Action Universe List has identified 218 sites 
with the status “Need further research to determine if subject to CA & if RFA 
done or not, or RFI done and don't know if further work recommended”.  The 
Annual Work Matrix identifies work load standards for completing RFAs as 
184/328/560 hours for small, medium, and large facilities, respectively.   
 
Team Sponsor’s Agent Commitments: 

• Arrange with team members and their supervisors to allow time to 
participate in the team, and to ensure commitment to successful team 
outcomes. 

• Work with the team leader to identify the specific procedural and technical 
approaches that will be examined by this project. 

• Allocate time to meet with the team for progress updates. 
• Work with the team leader and other DTSC resources to identify 

appropriate training for the team to support optimal functioning of the 
team, and to provide a framework and skills for analyzing the cleanup 
process, breaking it down into its component parts, and identifying 
process improvement opportunities. 

• Work with the team leader to develop a format for project tracking. 
• Assist with removing any other barriers to team success; authorize time, 

money or other resources as appropriate. 
• Provide timely resolution of questions that may arise. 

 
Team Leader’s Commitments: 

• Prepare meeting agendas and team meeting minutes as necessary. 
• Develop open communications and a comfortable working relationship 

among team members. 
• Keep others informed, garner support, and obtain external information and 

perspectives on project activities. 
• Identify and apply appropriate learning resources at the time they are 

needed by the team. 
• Prepare a brief monthly update of activities during the previous month 

describing the progress the team has made toward accomplishing the 
team’s goals. 

• Communicate with team sponsor through periodic meetings. 
 
Team Commitments: 

• Participate fully in generating ideas and making team decisions, and in 
developing and fulfilling project plans. 

• Promote courtesy and respect among members, follow ground rules, 
develop open communications, and learn team methods for completing 
objectives and achieving performance measures. 

• Follow the sequence of activities in the chosen road map, and learn to use 
process improvement tools. 
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• Interface with colleagues and other interested persons, garner support, 
participate in progress reports and presentations. 

• Fully participate in training on building successful teams and on specific 
identified training to guide process improvements identification. 

• Make attendance at team trainings and meetings a priority, and provide 
agenda items for team meetings. 

• Complete assigned team tasks on time. 
• In addition to project discussions held during the time set aside for 

regularly scheduled team meetings, team members are at all times 
encouraged to discuss the project and communicate ideas with each other 
to foster project momentum. 

• Keep supervisors/managers informed about team assignments and team 
commitments. 

• Share knowledge and technical expertise. 
 
Meeting Schedule: 
The Team will initially meet or participate in conference calls once every two 
weeks for approximately one to two hours during the formative stage of the 
project.  As the project progresses, the team may elect to meet less frequently, 
but no less than once per month. 
 
Monthly Reporting: 
Monthly reports will be provided by either the Team Leader or Co–Team Leader 
to all Team members on the progress of the team’s mission, accomplishments, 
and outstanding issues. 
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DEPARTMENT OF TOXIC SUBSTANCES CONTROL  

FACILITY ASSESSMENT STREAMLINING TEAM (FAST)  
RECORDS REVIEW CHECKLIST  

 
1. General Site Information: 

 
2. Review Information and Conclusions:   
 

 
3. EnviroStor Information:  
 

FAST #:  Site Name: EPA ID: 

Site Address:  

City  State  Zip  

Other Site Names: 
 

Total Acres:  

 
File Reviewer Name:  
 
 

 
Date(s) of review:  
 
 

Regional Office 
of Review :   
 
Files Present:  Yes     * No     

 
* If No files.  Where are they? 
 
 

 
List Type of File (s) reviewed (i.e.: permitting, corrective action, enforcement, other) 
 
1. 
 
2.  
 
3.  
 
 
Reviewer Recommendation:  
 
RFA Done:  Yes    No     RFA Needed:    Yes   No        
 
 

 
FAST Team Recommendation:  
 
RFA Needed:   Yes     No     
   
 

 
In Corrective Action:  Yes    No       PM Assigned:   Yes    No                       PM  Contacted:   Yes    No  
                                                                    Name:     

 
Permit Lead:      
Permit Supervisor:    
 
CA Lead:      
CA Sup:    
 

 
Site Facility Type:   
 
 
Clean-up Status:  
 
 

 
CA Lead/Sup. Contacted:   Yes      No  
 
Contact Phone:  
 
Date: Contacted:   
 

CA Lead Comments:  
 

 
Contaminants of Concern:  
 



 
FACILITY ASSESSMENT STREAMLINING TEAM (FAST) 

RECORDS REVIEW CHECKLIST (continued) 
 

 
4.  Additional Facility Information:  

 
 
 
 

Site Name:  FAST #:  

Name of Owner  
from Part A:   
Address:   
City:                     State:                        Zip:  
 

Name of Operator  
from Part A:   
 
Address:   
 
City:                    State:                 Zip:  

Name of Current Landowner:  
 
 
 
Address:   
 
City:                       State:                   Zip:  
 

Name of  Current Operator: 
 
 
 
Address:  
 
City:                             State:                             Zip:  
 

Current Land Use:  Check all that apply 
 
Agriculture:                          Residential:      
 
Commercial/Office:              Industrial:  
Other:  
 

Previous Land Use (if known):  Check all that apply 
 
Agriculture:                       Residential:  
 
Commercial/Office:           Industrial:     
 
Other:  

Site Acreage:   
No. of Buildings:  
 
Date of Construction:  

Sewer/septic system: 

 
Wells:   Yes     No  
 
Type & #:   
 
1.   
 
2. 
 
3.     
 

 
Groundwater Information:    
 
Depth to GW (ft):  
 
Elevation (msl):  
Direction:  
Gradient (ft/ft):  
 

 
Drinking Water Source:  
 
 

Basic Geology Summary:  
 
 
 
 
 
 
 
 
Adjacent Land Use: 
 
North: 
 
South:  
 
East:  
 
West:  
 



 
FACILITY ASSESSMENT STREAMLINING TEAM (FAST) 

RECORDS REVIEW CHECKLIST (continued) 
 
5. Documents Reviewed: (include copies of Executive Summary, Conclusions, or vital information deemed necessary)   
 
Examples:  Part A and B Applications, Permits, RFA, EPA Preliminary Assessments, 
EPA Preliminary Assessment Plus, Closure Plans, DTSC Closure Approval Letters and 
Certification Letters, Phase 1 ESAs, etc.  
 
Title:  General Comment:  

 
 
 
 
 
 
 

Date:  Author:  

Title:  General Comment:  
 
 
 
 
 
 
 

Date:  Author:  

Title:  General Comment:  
 
 
 
 
 
 
 

Date:  Author:  

Title:  General Comment:  
 
 
 
 
 
 
 

Date:  Author:  

Title:  General Comment:  
 
 
 
 
 
 
 

Date:  Author:  

Title:  General Comment:  
 
 
 
 
 
 
 

Date:  Author:  

Title:  General Comment:  
 
 
 
 
 
 
 

Date:  Author:  

 
 



FACILITY ASSESSMENT STREAMLINING TEAM (FAST) 
RECORDS REVIEW CHECKLIST (continued) 

 

 
6.  Explanations:   Reference Section Numbers 
 

Site Name:  FAST #:  



 
 
 
 
 
 
 
 
 

ATTACHMENT 2 
FAST Site Status 
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Fast # ID Facility Name RFA 
Complete

RFA 
Equivalent 
Complete 

RFA or Equivalent 
Uploaded to EnviroStor 

RFA 
Needed

No Further Action 
Recommended CA Recommended In CA or CA 

Complete 

RFA was 
never 

necessary 
FAST NOTES

1 CAT080011562 PG&E Humbolt X X X RCRA Facility Assessment
2 CAD009466392 ECI Richmond X  Allready in corrective action
3 CAD982484933 ECI Fontana  X Closure encompased entire site
4 CAD077184745 FMC Corporation San Jose X X X  Allready in corrective action
5 CA3890090001 Boeing SSFL X X X RCRA Facility Assessment
6 CAD008325110 Trent Tube Fullerton X X X RCRA Facility Assessment
7 CAT080033368 3M Optical Petaluma  X X X RCRA Preliminary Assessment
8 CAD990768871 American Can San Jose  X X X RCRA Preliminary Assessment
9 CAT080011489 Contra Costa Power Antioch X X X Further action may be required based on Phase II ESA

10 CAD020028403 Cordis Dow Concord  X X X RCRA Preliminary Assessment
11 CAD009144619 Fairchild San Rafael X X X RCRA Facility Assessment, RWQCB Lead Site
12 CAD009208075 GE International Oakland X CERCLA site
13 CAD095991253 Great Western Milpitas X RWQCB Lead Site
14 CAD000058917 GSX Martinez X X X RCRA Facility Assessment (Laidlaw)
15 CAD076306836 GTE OSI Mountainview X Affiliated with an NPL site
16 CAD009114240 International Paint San Francisco X X X RCRA Facility Assessment, may be a project
17 CAD000633115 IT Corp San Jose  X X X RCRA Preliminary Assessment, may be a project
18 CAD009702564 Olin Corporation Benecia X Formerly part of the Benicia Arsenal
19 CAD982042020 Spraytronics Santa Clara X X X RCRA Facility Assessment
20 CAD982446908 California Oil Redding X Files could not be located
21 CAD076314459 Candescent Tech Corp Cupertino X X X
22 CAD990663296 Chemwest Cloverdale X X X
23 CAD009127739 Circo Sunnyvale X X X RCRA Facility Assessment
24 CAT000624809 Crown Cork & Seal Pittsburg X X X
25 CAD982417560 Erickson Richmond X X X  RCRA Facility Assessment
26 CAD009183948 K&L Plating Oakland X CERCLA site
27 CAD069124717 Noranda San Jose X X X RCRA Facility Assessment (Micro Mettalics)
28 CAD000030528 Space Systems Loral X RWQCB Lead Site

29 CAT000618652 BARON-BLAKESLEE SOLVENT CTR X X X Facility activly in Corrective Action; FAST Form completed and uploaded. RFA in 
30 CAD048340699 ELCO CORPORATION X Files in Chatsworth
31 CAD044429835 CLEAN HARBORS WILMINGTON LLC X X X FAST Formcompleted and uploaded. RCRA FACILITY ASSESSMENT COMPLETED  6-1-

    32 CAD982486094 SAFETY-KLEEN - EL CAJON X Facility Never Constructed; Looking into 2020 list issue: FAST Form  completed and 

33 CAD981393085 FORD AEROSPACE 
 

X RFA in progress; FAST Form  completed and uploaded.

34 CAD093245645 DUCOMMUN  AEROSTRUCTURES X X X FAST Form completed and uploaded. RCRA FACILITY ASSESSMENT COMPLETED by 
Region 9 on 9-5-86 and uploaded to SharePoint.

35 CAD990833014 TELEDYNE RYAN ELECTRONICS X X X FAST Form  completed and uploaded. RCRA FACILITY ASSESSMENT COMPLETED 4-
12-96 and uploaded to SharePoint.

36 CAT000617258 GNB GOULD BENCH MASTER X  X  RFA Done but not found in files RFA, done by Tiered Permitting, reportedly says NFA. 
Recommend FAST review for sufficiency.  

37 CAD098240062 PACIFIC TREATMENT X RFA in progress; FAST Form completed and uploaded

38 CAD981168107 SAN DIEGO GAS & ELECTRIC-
MIRAMAR X  X FAST Form completed and uploaded.  RFA completed 12-20-92 but not found in files.  

39 CAD008488025 PHIBRO-TECH, INC. X X X Facility actively in Corrective Action; FAST Form completed and uploaded.  9-30-87 RFA 
uploaded to SharePoint but not yet in EnviroStor

40 CAD983582107 ADVANCED REMEDIATION TECH. X FAST Form completed and uploaded. No Files Found
41 CAT080029952 ALLWASTE SERVICES INC. X FAST Form completed and uploaded. No Files Found
42 CAD981449689 AMERICAN DIVERSIFIED SILVER X FAST Form in progress Refer to Berkeley

43 CAD982524613 AMERICAN DIVERSIFIED SILVER X FAST Form in progress Refer to Berkeley

44 CAD045520996 C-BRITE METAL FINISHING, INC. X FAST Form completed and uploaded. No Files Found

45 CAD076243815 CONSOLIDATED FOUNDRIES 
POMONA (Teledyne Casting Services) X X X FAST Form completed and uploaded. RCRA FACILITY ASSESSMENT COMPLETED 11-1-

90 and uploaded to SharePoint.

46 CAD981384332 DAVID H. FELL X X X

FAST Form completed and uploaded. Some files in Chatsworth and Berkeley. Original site 
location 4A EPA ID No. CAD981384332 at 4176 Pacific Way, City of Commerce.  .  Site 
moved to new location on opposite side of freeway 46B EPA ID No. CAL000110141 at 
6009 Bandini Blvd, Bell.

BERKELEY

 CYPRESS
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47 CAD076071737 DELPHI CONNECTION SYSTEMS  X
6-6-90  ANALOGOUS RCRA FACILITY ASSESSMENT COMPLETED - REGION 9 per 
EnviroStor but not found in site files. Cleanup underway via Voluntary Agreement for PCB's 
after which condominiums are planned.  RCRA Corrective Action not initiated or completed.

48 CAD008323396 DELPHI CORPORATION X X X FAST Form completed and uploaded. Corrective Action in progress.
49 CAD990738981 EASTMAN KODAK CO X FAST Form completed and uploaded. RFA being drafted.
50 CAD000057760 ECOLOGY CONTROL INDUSTRIES X FAST Form completed and uploaded. RFA needed.

51 CAT000646323 EQUILON ENTERPRISES LLC   X

FAST Form  completed and uploaded. Per EnviroStor, an ANALOGOUS RCRA FACILITY 
ASSESSMENT COMPLETED - REGION 9 3-25-91. Also, per EnviroStor, letter dated May 
3, 2000 from Equilon to R3 Office describes the regulatory history of the site. The letter 
requests that DTSC delists the facility because facility never stored/treated/disposed 
hazardous waste. Documents not found in file.

52 CAT000611517 HAMILTON SUNDSTRAND X FAST Form completed and uploaded. No Files Found

53 CAD076062710 HAMPTON TEDDER ELECTRIC CO. X FAST Form completed and uploaded. RFA needed.

54 CAD060754231 HOOKER CHEMICAL & PLASTICS 
CORP   X FAST Form   completed and uploaded. Analogous RFA completed 8-28-90. RFA not found 

in file.

55 CAD980585293 INDUSTRIAL WASTE UTILIZATION X FAST Form completed and uploaded. RFA not needed, RCRA units Never Constructed

56 CAD008352205 JCL JONES CHEMICALS X FAST form completed and uploaded. Discuss with team before release from RCRA 
universe. Site Cleanup is being conducted via Site Mitigation Program 

57 CAT000619056 LSP SOUTH BAY LLC X FAST Form completed and uploaded. RFA not needed, Not a RCRA facility
58 CAD980665947 NORTH AMERICAN X FAST Form completed and uploaded. RFA needed.

59 CAD095894556 PACIFIC TREATMENT CORP  X FAST Form completed and uploaded. RCRA FACILITY ASSESSMENT COMPLETED- 7-
28-88. RFA not found in files.

60 CAD030835086 PPG INDUSTRIES INC WORKS 24 X Refer to Chatsworth 

61 CAT080012867 RAYTHEON SYSTEMS CO X  X FAST Form  completed and uploaded. RCRA FACILITY ASSESSMENT COMPLETED  3-9-
01. RFA not found in file.

62 CAD008371775 ROBERT MANUFACTURING X FAST Form completed and uploaded. No Files Found

63 CAD981374077 SAFETY KLEEN CORP. - SANTA 
BARBARA  X Refer to Chatsworth, needs to be delisted (Pete, I have no info on this, Chatsworth said 

this?)
64 CAT000625087 SAN DIEGO CO DEPT OF AGRI X FAST Form completed. RFA needed.

65 CAD982414146 SMM USA, INC. (Recontek)  X FAST Form Completed. Analogous RFA completed Region 9 on 5-14-91. RFA not found in 
file.

66 CAT000646331 SULFUR RECOVERY PLANT (Equilon 
S lf )

X Refer to Chatsworth
67 CAD059277137 TECHALLOY CO. INC. X X X
68 CAD990833006 TELEDYNE RELAYS X FAST Form completed and uploaded. RFA needed.

69 CAT080010093 UPJOHN COMPANY CPR DIVISION  X FAST Form  completed and uploaded. Analogous RFA completed Region 9 on 8-2-91. RFA 
not found in file.

70 CAD981373053 VALERO WILMINGTON ASPHALT 
PLANT X  X  FAST Form Completed No Files Found

71 CAL000121952 DICK'S VACUUM TRUCK SERVICE X

The facility requires clean up!!! illegal dumping issues resulted in an order dated 12-2-99. 
RCRA Corrective Action not required. Originally a registered hauler for waste oil, on 10-11-
01 USEPA assigned an EPA ID as a Large Quantity Generator.  A review of inspection 
reports and the like might find drum storage on the site longer than 90 days which may 
invite RCRA status.

72 CAD008246027 HH Robertson  X  
73 CAD008275885 Chem Tech Labs, Inc.  X
74 CAD059794974 Martin Metal Finishing X X X
75 CAD097577035 Orange Precision Circuits X  X
76 CAD000633230 Raytheon X X
77 CAD097465132 TP Industrial, Inc. X  X
78 CAD000631143 EPTC Long Beach  X
79 CAD079548574 So. Cal Edison - Etiwanda X  
80 CAD000637036 So. Cal Edison - Ormond Beach X  
81 CAD000631093 So. Cal Edison - Redondo Beach X

CHATSWORTH
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82 CAD056446388 Amvac Chemical Corp X  X
83 CAD030584502 General Electric International X  X
84 CAR000006205 NI Ind Norris Div X
85 CAD008255754 Bourns Inc X
86 CAT080033681 DK Environmental X X Undergoing Closure
87 CAD981440068 Hughes Aircraft Company SCG X X
88 CAD008379265 Cal Pac X
89 CAT080010929 American Cyanamid  X REM/FIT Report 
90 CAD008295719 GMC-GM Assembly Div South Gate X
91 CAD008388720 Hydro-Aire Inc  X
92 CAD002604866 Betz Laboratories X X X
93 CAD980887418 Evergreen Oil Inc. Newark X X X
94 CAD099452708 Industrial Service Oil Company, Inc. X X
95 CAD058231598 Mallinckrodt Medical X X
96 CAD000088252 Statewide Environmental Services X X Undergoing Closure
97 CAD075275180 Burbank Transit Center X X  
98 CAD000630962 So. Cal Edison - El Segundo  X
99 CAD000631085 So. Cal Edison - Huntington Beach X
100 CAD000630913 Mandalay Beach X
101 CAT000626549 Solar Turbines, Kerney Mesa X X X
102 CAD980665582 Body Glove X
103 CAD980737571 Dept. of Water and Power/LA X No documentation found
104 CAD000051458 GMC CPC Group Van Nuys Plant  X PA performed - not a PA-Plus/pr
105 CAD009661844 Hazardous Technologies Inc  X  
106 CAD000062729 Kennedy Co X
107 CAD008256208 Lehrer Properties LP X No documentation found
108 CAD000627216 Northrop Corporation Aircraft Division X
109 CAD000627398 Northrop Corporation Aircraft Division X X RFA completed 4-12-01
110 CAD000627273 Northrop Grumman Corporation ESMC X
111 CAD983612367 1 50 Most Cleaners X No documentation found
112 CAD009561911 Alumtreat Inc X X X PA completed 12-7-92
113 CAT080010101 Appropriate Technologies X  X
114 CAD008381360 Blue Coral X  X
115 CAD042223180 EKLO Metals X X DEED RESTRICTION IN PLACE
116 CAD000631150 EPTC San Bernardino X
117 CAD055698815 GATX Rail X  X
118 CAD981458466 Gibson Environmental Inc. X X
119 CAD050099696 Leach Oil Company  X  
120 CAD097855126 Rockwell International X X X   Believed to be part of Raytheon EOS or SAS
121 CAD009522988 Talley Brothers X In CERCLA
122 CAD008292005 TTM PRINTED Circuit Group X   X
123 CAD000627224 Vought Aircraft X X X
124 CAD054846670 Light Metals Industries  X
125 CAT080010853 Raytheon Com SAS X Two different addresses
126 CAD028260297 Raytheon Vision Systems X X  
127 CAD981385073 Santa Barbara Research Center X  
128 CAD000775700 So. California Waste Reduction  X
129 CAD059270975 AOC, LLC X  X Project Manager to Prepare
130 CAD008302895 Chem Lab Processes Inc.   X
131 CAD062062435 Crown Cork and Seal X  X
132 CAD008330185 Flint Ink X  X
133 CAD008252405 Pacific Resource Recovery X
134 CAD000775676 Santa Barbara Ag Comm X
135 CAD088504881 Kinsburski Brothers X  X

136 CAD000629972 Boeing Co SSFL ETEC AREA IV X  X PM will have student upload document 
137 CAD067625129 Data Circuits Inc X EPA PA is not available for review.  Finalized checklist on 7/14
138 CAD095627741 Emerson&Cuming X
139 CAD096882147 HUGHES AIRCRAFT, IRVINE X X X
140 CAD008351827 Hughes Training X X X
141 CAD066113465 Safety Kleen Fresno X X X
142 CAT000613935 Safety Kleen Los Angeles X X X
143 CAT000613950 Safety Kleen Rancho Cordova X X X

SACRAMENTO
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144 CAT000613968 Safety Kleen Salida Service Center X X X
145 CAD980817159 Safety Kleen San Jose X X X
146 CAD980737076 Dico Oil Signal Hill X X X
147 CAD041162124 Raytheon Canoga Park X  
148 CAD029654894 Laidlaw Environmental Services X  RFA in progress
149 CAD083822346 United States Printing Ink Corp X Site is active, RFA in progress per PM
150 CAD008324949 Northrup Grumman Space Tech. X X X  
151 CAD000625939 SMUD Corporation Yard   X Fred Fontus working on RFA, almost complete
152 CAD043651371 NCR Corporation Eng. & Mfg. X Per Fred Fontus, RFA scheduled but not done
153 CAD041844002 West County Landfill X   X   
154 CAD000775668 San Bernardino County Dept of Ag X
155 CAD089864805 GSX Services of Cal Inc. X
156 CAD051481349 Ambitech X X X
157 CAD001883115 American Can Company X Protective filer.
158 CAD981388952 Anderson Landfill Inc. X There are no DTSC files for this site.
159 CAT000611467 BASF Wyandotte Corporation X X X
160 CAR000010819 Browning Ferris Industries X X
161 CAD981377138 Buckner by Storm X Remove from List Not a HWM Site
162 CAD982040800 Cal State Univ Channel Islands  X Remove From List  - RQWQCB site
163 CAD008383291 Cenco Refining Company X
164 CAD094377702 Cordova Chemcial Company X part of Aerojet Rancho Cordova - CERCLA
165 CAT080010705 CTS Keene Inc. X X X In CA
166 CAD982333031 Diatomics Minerals Corp  X Submitted Part A but denied ISD
167 CAD089681068 El Dorado Chemical Co. X
168 CAD000415455 Formica Corp X
169 CAT000646158 Fresno County Dept of Agriculture X
170 CAD096233564 GEORGIA-PACIFIC CORP X Protective filer
171 CAD000625962 Glenn County Dept of Agriculture X
172 CAD002904886 Golden Bear Oil Specialties X Protective filer.  TSDF status changed to generator.
173 CAL000161056 Harbor Oil  X  Is a permtited faciltiy with CA 
174 CAD050344910 Heller Performance Polymers X  X X
175 CAD080079601 Imation Corporation  X  X
176 CAD029659224 JR Simplot - Winton X Protected filer

177 CAD046521555 JR Simplot - Tulare    X PA found, indicates waste in place and contamination in disposal well that was later 
backfilled. Protected filer 

178 CAD051903375 JR Simplot - Dixon  X Rescind letter found, however, follow up manifests from JR Simplot required to validate 
rescind.  Manifests not in file. Protected filer

179 CAD077355378 JR Simplot - Chowchilla X  Protected filer. ???????

180 CAD051183739 J.R. Simplot a.k.a. Occidental Chemical X Ongoing remediation of groundwater and soils through RWQCB - Central Valley

181 CAD045022878 JR Simplot - Hughson  X Protective filer
182 CAD053409082 Karolton Envelope Division X Conflicting information in file - please review and see if my assessment is accurate.

183 CAD009122235 McGraw-Edison Power Systems Group X Investigations end at 1989, and I cannot find follow up investigation on CVRWQCB site.

184 CAD000672406 Northrop Corporation Aircraft Division X X X RFA found and scanned.

185 CAD000627752 Northrop Grumman - Aircraft Division 
(K8)

X  X Currently in corrective action with Ryan Batty

186 CAD009184508 Occidental Chemical Corporation  X X X Cannot presently find RFA or RFA equivalent document, but Bill Veile believes there is one.

187 CAT000613539 Owens-Corning Fiberglass Corporation X X X  This facility had their ISD through 1992, but a closure occurred in 1994 that addressed all 
SWMUs, but left additional work for Site Mitigation.

188 CAD009189457 Proctor & Gamble Manufacturing X Protective filer
189 CAD056804008 JM Eagle X No files at any office found.
190 CAD044003556 Ramos Oil Recyclers X

191 CAD000083121 Safety Kleen - Laidlaw X This location is Safety Kleen's home office in South Carolina removew from list no such 
facility

192 CAT000624213 San Lius Obispo City Dept. of X In 1994, facility wished to undergo closure.
193 CAD074143777 Sandoz Inc. Crop Protection X
194 CAT000614016 Signetics Corporation X X X Closure plan not reviewed both other than CUPA.
195 CAD063829675 Simplot Soilbuilders - Delano X X X PA done, protected filer.
196 CAD980883847 SRI International Corral Hollow X No files found at any office.
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197 CAD000625947 Sutter County Agricultural Commission X Following up with closure, but no indication in file that closure was ever certified.
198 CAD071557029 Tektronix, Inc. X Minimal files in file room

199 CAD000775734 Tulare County Agricultural Commission  X Closure plan approved Tulare Co. Health Dept. and Tulare Co. Env. Health Dept.  DOHS 
never approved. Protective filer 

200 CAD008385791 Vapex a.k.a. Rheem Manufacturing X ISD rescinded. Protective filer
201 CAD981453889 Ventura Youth Correctional Facility X No files found at any office.
202 CAD009158411 Wade Rain X Protected file in 1987, verified by DTSC in 1988.
203 CAT080018658 Witco Corp.  Colgen Bear Products X X X RFA found by Laurie Racca - scanned.

204 CAD000775759 Yolo County Department of Agriculture X Facility  allowed withdrawl of Part A application in 1986, and went through closure in 1994. 
protective filer

205 CAD981387590 Special Devices   X  In CA. Current conditions report appears equivalent to RFA.

206 CAT000611251 Western Farm  X Went through closure and risk assessment of soil, GW analysis ended in 2008.  In Site Mit.

207 CAD980636831 McKittrick Waste Systems X No RFA was performed, allthough the facility did go through proper closure.

208 CAD079089512 IT Montezuma X  In CA. Has a present post-closure permit, which lists corrective action requirements as well

209 CAD000072769 Tosco/Texaco Bakersfield  X Appears that proper closure was executed for all facility units.

210 CAD981574171 TRW INC. X X X In current corrective action with Ryan Batty.
211 CAD000819680 GENERAL ELECTRIC MEDICAL X X X Appears to be in corrective action with Fred Fontus.

212 CAD093435022 Certainteed Corporation X X X RFA performed, until late 2008, facility had an active permit.  Currently in permitting 
process.

213 CAD980814800 JR Simplot - Lathrop X Can no longer find files.
214 CAT080011059 PRC Signal Hill  X  X RFA in file incomplete, CA work in file incomplete.
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1 CAT080011562 PGE HUMBOLDT POWER PLANT HUMBOLDT LOW N

RFA done, facility clean 
closure approved, no 
further action needed.

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, CACA BEING PREPARED GRIBBLE CHUI DTSC BERKELEY N N TBD R Y

2 CAD009466392
ECOLOGY CONTROL INDUSTRIES - 
RICHMOND RICHMOND LOW N In AWP - actively being worked on RFA NOT NEEDED, IN CORRECTIVE ACTION BATTY GHAZI DTSC BERKELEY N Y Consent Order SP Y

3 CAD982484933 ERICKSON INC, FONTANA FONTANA LOW N

No corrective action 
needed, site being clean 
closed In AWP - actively being worked on

RFA NOT NECESSARY, CLOSURE 
ENCOMPASSED ENTIRE FACILITY BATTY GHAZI DTSC BERKELEY N N TBD NR-ISD Y

4 CAD077184745 FMC CORPORATION SAN JOSE MED N
CMI stage.  Active project 
in AWP. In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION BERNA HICKS CHUI DTSC BERKELEY N Y Consent Order ISD Y

5 CA3890090001 THE BOEING COMPANY - SSFL RMHF SIMI VALLEY HIGH N Ongoing CA, High on P.S.
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, IN CORRECTIVE ACTION ABRAMS PAPPAS DTSC BERKELEY Y N TBD ISD Y

6 CAD008325110 TRENT TUBE DIV FULLERTON OPERATION FULLERTON MED N

   
Cypress to DTSC 
Berkeley list In AWP - actively being worked on RFA DONE, CORRECTIVE ACTION COMPLETE UNASSIGNED UNASSIGNED DTSC BERKELEY Y Y Consent Order ISD Y

7 CAT080033368 3M OPTICAL SYSTEMS - PETALUMA PETALUMA LOW N

Site with no information or 
RFA.  Need Further 
Research

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RCRA PRELIMINARY ASSESSMENT COMPLETE, 
NO FURTHER ACTION UNASSIGNED UNASSIGNED DTSC BERKELEY N N TBD R Y

8 CAD990768871 AMERICAN CAN PACKAGING INC SAN JOSE TBD N

Site with no information or 
RFA.  Need Further 
Research

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RCRA PRELIMINARY ASSESSMENT COMPLETE, 
SITE SCREENING COMPLETE, NO FURTHER 
ACTION UNASSIGNED UNASSIGNED DTSC BERKELEY N N TBD ISD Y

9 CAT080011489 CONTRA COSTA POWER PLANT ANTIOCH LOW N

Site with no information or 
RFA.  Need Further 
Research

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA DONE, CORRECTIVE ACTION 
RECOMMENDED UNASSIGNED UNASSIGNED DTSC BERKELEY Y N TBD TBD N

10 CAD020028403 CORDIS DOW CORP CONCORD LOW N
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RCRA PRELIMINARY ASSESSMENT COMPLETE, 
SITE SCREENING COMPLETE, NO FURTHER 
ACTION UNASSIGNED UNASSIGNED DTSC BERKELEY N N TBD TBD N

11 CAD009144619 FAIRCHILD CAMERA & INSTRUMENT SAN RAFAEL MED N

Site with no information or 
RFA.  Need further 
research.

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA COMPLETE, NO FURTHER ACTION, RWQCB 
LEAD HEADLEE JANG DTSC BERKELEY N N TBD ISD Y

12 CAD009208075 G E INTERNATIONAL/OAKLAND OAKLAND LOW N

   
Further Action 
recommended.  Formal 
CA completion not 

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended CERCLA SITE, IN CLEAN-UP SOTO TOTH DTSC BERKELEY N N TBD R Y

13 CAD095991253 G W C PROPERTIES INC MILPITAS LOW N

Site with no information or 
RFA.  Need Further 
Research

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NEEDED , RWQCB LEAD UNASSIGNED UNASSIGNED DTSC BERKELEY Y N TBD R Y

14 CAD000058917
GSX SERVICES OF CALIFORNIA INC 
MARTINEZ MARTINEZ LOW N

   
received Permit or ISD.  
Moved from "Currently No 
CA" list to Current CA list 

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, NO FURTHER ACTION UNASSIGNED UNASSIGNED DTSC BERKELEY N N TBD TBD N

15 CAD076306836 GTE OSI MOUNTAIN VIEW MED N

Site with no information or 
RFA.  Need Further 
Research

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NEEDED, NPLSITE, EPA LEAD UNASSIGNED UNASSIGNED DTSC BERKELEY Y N TBD TBD N

16 CAD009114240
INTERNATIONAL PAINT CO. INC. (Courtaulds 
Coating)

SOUTH SAN 
FRANCISCO LOW N

Site with no information or 
RFA.  Need Further 
Research

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, CA RECOMMENDED UNASSIGNED UNASSIGNED DTSC BERKELEY N N TBD ISD Y

17 CAD000633115
IT CORPORATION SAN JOSE TRANSFER 
FACILIT SAN JOSE LOW N

Site with no information or 
RFA.  Need Further 
Research

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RCRA PRELIMINARY ASSESSMENT COMPLETE, 
CA RECOMMENDED UNASSIGNED UNASSIGNED DTSC BERKELEY N N TBD ISD Y

18 CAD009702564 OLIN CORPORATION BENICIA LOW Y

Site with no information or 
RFA.  Need Further 
Research

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC BERKELEY N N TBD R Y

19 CAD982042020
SANTA CLARA CITY OF ALEXANDER 
(SPRAYTRONICS) SANTA CLARA TBD N

Changed to no CA on 
6/6/07

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, NO FURTHER ACTION UNASSIGNED UNASSIGNED DTSC BERKELEY N N TBD TBD N

20 CAD982446908
CALIFORNIA OIL RECYCLERS INC (aka 
Evergreen Env. Services) REDDING TBD Y

     
facility under ISD.  Closure 
plan approved 6/30/00.  
Facility clean closure 
approved 7/31/02.  No 

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC BERKELEY N N TBD SP Y

21 CAD076314459 CANDESCENT TECHNOLOGIES CORP CUPERTINO LOW N

RFA, no further action 
recommended.  Formal 
CA completion not 
processed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, NO FURTHER ACTION UNASSIGNED UNASSIGNED DTSC BERKELEY Y N TBD ISD Y

22 CAD990663296 CHEMWEST IND INC CLOVERDALE LOW N

    
Action recommended.  
Formal CA completion not 
processed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, NO FURTHER ACTION UNASSIGNED UNASSIGNED DTSC BERKELEY N N TBD R Y

23 CAD009127739 CIRCO INC SUNNYVALE LOW N

    
Action recommended.  
Formal CA completion not 
processed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, NO FURTHER ACTION UNASSIGNED UNASSIGNED DTSC BERKELEY N N TBD ISD Y

24 CAT000624809
CROWN CORK AND SEAL COMPANY INC 
PLT 69 PITTSBURG LOW N

     
Action recommended.  
Formal CA completion not 
processed.

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, NO FURTHER ACTION UNASSIGNED UNASSIGNED DTSC BERKELEY N N TBD ISD-W Y

25 CAD982417560 ERICKSON TREATMENT/ TRANSFER ST RICHMOND LOW N

Facility never built event 
though permit issued.  No 
further action needed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, NO FURTHER ACTION UNASSIGNED UNASSIGNED DTSC BERKELEY Y N TBD R Y

26 CAD009183948 K AND L PLATING FORMER OPERATION OAKLAND LOW N

    
Action recommended.  
Formal CA completion not 
processed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended CERCLA SITE UNASSIGNED UNASSIGNED DTSC BERKELEY N N TBD TBD N
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27 CAD069124717 NORANDA RECYCLING INC. SAN JOSE MED N
Corrective Action 
Completed or not needed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, CA COMPLETE UNASSIGNED UNASSIGNED DTSC BERKELEY Y N TBD S Y

28 CAD000030528 SPACE SYSTEMS / LORAL PALO ALTO MED N

Site with no information or 
RFA.  Need Further 
Research

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NEEDED, RWQCB LEAD UNASSIGNED UNASSIGNED DTSC BERKELEY N N TBD ISD Y

29 CAT000618652
BARON-BLAKESLEE SOLVENT CTR 
(FORMER) SAN DIEGO LOW N In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION BROWN LIU DTSC CYPRESS N Y Voluntary CA R Y

30 CAD048340699 ELCO CORPORATION EL SEGUNDO TBD Y In AWP - actively being worked on RFA NEEDED BULSARA LIU DTSC CYPRESS N N TBD R N

31 CAD044429835 CLEAN HARBORS WILMINGTON LLC WILMINGTON TBD N
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, IN CORRECTIVE ACTION BULSARA LIU DTSC CYPRESS Y Y TBD R Y

32 CAD982486094 SAFETY-KLEEN - EL CAJON EL CAJON TBD N Never constructed
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NEEDED BULSARA LIU DTSC CYPRESS Y N TBD R N

33 CAD981393085 FORD AEROSPACE COMMUNICATION CORP SAN JUAN CAP TBD Y Added In AWP - actively being worked on RFA NEEDED ROMERO LIU DTSC CYPRESS N N Other R N

34 CAD093245645
DUCOMMUN AEROSTRUCT-URES 
(Aerochem) ADELANTO HIGH N Added.  RFI IM In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION MICHAEL LIU DTSC CYPRESS Y Y

Post-Closure 
Permit R Y

35 CAD990833014 TELEDYNE RYAN ELECTRONICS SAN DIEGO LOW N In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION BROWN LIU DTSC CYPRESS Y Y Consent Decree R Y

36 CAT000617258 GNB GOULD BENCH MASTER CERRITOS TBD N
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, CA RECOMMENDED ROMERO LIU DTSC CYPRESS Y N Other R N

37 CAD098240062 PACIFIC TREATMENT SAN DIEGO LOW Y
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED ROMERO LIU DTSC CYPRESS N N TBD R N

38 CAD981168107 SAN DIEGO GAS & ELECTRIC-MIRAMAR SAN DIEGO LOW N No CA needed at this time
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, NO FURTHER ACTION ROMERO LIU DTSC CYPRESS Y N

Operating 
Permit R N

39 CAD008488025 PHIBRO-TECH, INC.
SANTA FE 
SPRINGS HIGH N In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION SAN MIGUEL LIU DTSC CYPRESS Y Y

Operating 
Permit R Y

40 CAD983582107 ADVANCED REMEDIATION TECH. SAN DIEGO TBD Y Added
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

41 CAT080029952 ALLWASTE SERVICES INC. LONG BEACH TBD Y Added
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

42 CAD981449689 AMERICAN DIVERSIFIED SILVER ANAHEIM TBD Y
Added - Two EPA ID's for 
same facility?

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

43 CAD982524613 AMERICAN DIVERSIFIED SILVER ANAHEIM TBD Y
Added - Two EPA ID's for 
same facility?

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

44 CAD045520996 C-BRITE METAL FINISHING, INC. HARBOR CITY LOW Y
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

45 CAD076243815
CONSOLIDATED FOUNDRIES POMONA 
(Teledyne Casting Services) POMONA LOW N

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, CA RECOMMENDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

46 CAD981384332 DAVID H. FELL
CITY OF 
COMMERCE TBD N Added

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, NO FURTHER ACTION UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

47 CAD076071737 DELPHI CONNECTION SYSTEMS IRVINE LOW Y
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

48 CAD008323396 DELPHI CORPORATION ANAHEIM LOW N
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE , IN CORRECTIVE ACTION UNASSIGNED UNASSIGNED DTSC CYPRESS Y N TBD R N

49 CAD990738981 EASTMAN KODAK CO SAN DIEGO TBD Y
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

50 CAD000057760 ECOLOGY CONTROL INDUSTRIES WILMINGTON LOW Y

Moved from DTSC 
Glendale to DTSC 
Cypress list

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

51 CAT000646323 EQUILON ENTERPRISES LLC LONG BEACH LOW Y
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

52 CAT000611517 HAMILTON SUNDSTRAND SAN DIEGO LOW Y
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

53 CAD076062710 HAMPTON TEDDER ELECTRIC CO. MONTCLAIR TBD Y Added
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

54 CAD060754231
HOOKER CHEMICAL & PLASTICS 
CORPORATION BUENA PARK LOW Y

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N
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55 CAD980585293 INDUSTRIAL WASTE UTILIZATION MONTCLAIR TBD N
Possibly never 
constructed?

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS Y N TBD R N

56 CAD008352205 JCL JONES CHEMICALS TORRANCE TBD N
Unknown, record search 
needed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

57 CAT000619056 LSP SOUTH BAY LLC CHULA VISTA TBD N Added
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

58 CAD980665947 NORTH AMERICAN ENVIRONMENTAL WILMINGTON TBD Y
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

59 CAD095894556 PACIFIC TREATMENT CORP SAN DIEGO LOW Y
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

60 CAD030835086 PPG INDUSTRIES INC WORKS 24 VALENCIA LOW Y
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

61 CAT080012867 RAYTHEON SYSTEMS CO LONG BEACH LOW N
DTSC Glendale moved to 
DTSC Cypress list

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA DONE , CORRECTIVE ACTION 
RECOMMENDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

62 CAD008371775 ROBERT MANUFACTURING COMPANY CUCAMONGA LOW Y
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

63 CAD981374077 SAFETY KLEEN CORP. - SANTA BARBARA SANTA BARBARA TBD N
DTSC Glendale moved to 
"Pending Uncertainties"

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

64 CAT000625087 SAN DIEGO CO DEPT OF AGRI SAN DIEGO TBD Y
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

65 CAD982414146 SMM USA, INC. (Recontek) OCEANSIDE LOW Y
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

66 CAT000646331 SULFUR RECOVERY PLANT (Equilon Sulfur) CARSON LOW Y
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

67 CAD059277137 TECHALLOY CO. INC. PERRIS MED N
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NEEDED, IN CORRECTIVE ACTION UNASSIGNED UNASSIGNED DTSC CYPRESS Y N Consent Decree R N

68 CAD990833006 TELEDYNE RELAYS HAWTHORNE LOW Y
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

69 CAT080010093 UPJOHN COMPANY CPR DIVISION TORRANCE LOW Y
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

70 CAD981373053 VALERO WILMINGTON ASPHALT PLANT WILMINGTON MED N
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, CA COMPLETE UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD R N

71 CAL000121952 DICK'S VACUUM TRUCK SERVICE SANTA ANA TBD N

Non-RCRA site referred 
by DA.  RP not 
cooperating.  Informed 
DA.

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA NOT NEED, REFER TO SITE MITIGATION, 
CERCLA UNASSIGNED UNASSIGNED DTSC CYPRESS N N TBD SP N

72 CAD008246027 H H ROBERTSON CO WASD
CITY OF 
INDUSTRY LOW Y In AWP - actively being worked on RFA NEEDED ALLEN PBC DTSC GLENDALE N Y TBD ISD Y

73 CAD008275885 CHEM TECHNOLOGY LABS INC LYNWOOD HIGH N
Co-located with Martin 
Metals Finishing In AWP - actively being worked on RFA NOT NEEDED, IN CORRECTIVE ACTION ALLEN PBC DTSC GLENDALE Y Y Unilateral Order ISD Y

74 CAD059794974 MARTIN METAL FINISHING INC LYNWOOD HIGH N
Co-located with Chem 
Technology Laboratories In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION ALLEN PBC DTSC GLENDALE Y Y

Consent 
Agreement ISD Y

75 CAD097577035 ORANGE PRECISION CIRCUITS ORANGE HIGH N In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION ALLEN PBC DTSC GLENDALE N Y TBD ISD Y

76 CAD000633230 RAYTHEON COMPANY, SAS EL SEGUNDO LOW N In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION ALLEN PBC DTSC GLENDALE Y Y TBD R Y

77 CAD097465132 TP INDUSTRIAL INC GARDENA HIGH N In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION ALLEN PBC DTSC GLENDALE N Y
Post Closure 
Permit R Y

78 CAD000631143 EPTC LONG BEACH (aka SCE - Long Beach) LONG BEACH TBD Y
LUC in place/ Closed 
HWM basins In AWP - actively being worked on RFA NEEDED BUCKLIN YMG DTSC GLENDALE N Y Judicial Order ISD Y

79 CAD079548574 SO. CAL EDISON - ETIWANDA
RANCHO 
CUCAMONGA TBD N In AWP - actively being worked on RFA NOT NEEDED, IN CORRECTIVE ACTION BUCKLIN YMG DTSC GLENDALE N Y Judicial Order ISD Y

80 CAD000637036 SO. CAL EDISON - ORMOND BEACH OXNARD TBD N No CA needed In AWP - actively being worked on RFA NOT NEEDED, IN CORRECTIVE ACTION BUCKLIN YMG DTSC GLENDALE N N Judicial Order ISD Y

81 CAD000631093 SO. CAL EDISON - REDONDO BEACH REDONDO BEACH TBD Y In AWP - actively being worked on RFA NEEDED BUCKLIN YMG DTSC GLENDALE N Y Judicial Order ISD Y

82 CAD056446388 AMVAC CHEMICAL CORPORATION LOS ANGELES MED N In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION FABELLA YMG DTSC GLENDALE Y Y
Consent 
Agreement R Y

83 CAD030584502 GENERAL ELECTRIC INTERNATIONAL INC ANAHEIM LOW N In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION FABELLA YMG DTSC GLENDALE Y Y
Consent 
Agreement R Y

84 CAR000006205 NI IND NORRIS DIV LOS ANGELES TBD N In AWP - actively being worked on RFA NOT NEEDED, IN CORRECTIVE ACTION JEFFERS AGP DTSC GLENDALE N Y TBD R Y

85 CAD008255754 BOURNS INC RIVERSIDE LOW Y In AWP - actively being worked on RFA NEEDED JEFFERS AGP DTSC GLENDALE N Y TBD ISD Y
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86 CAT080033681 DK ENVIRONMENTAL VERNON HIGH N In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION JEFFERS AGP DTSC GLENDALE Y Y TBD R Y

87 CAD981440068 HUGHES AIRCRAFT COMPANY SCG TORRANCE MED N In AWP - actively being worked on
RFA EQUIVALENT DONE, IN CORRECTIVE 
ACTION JEFFERS AGP DTSC GLENDALE N Y TBD ISD Y

88 CAD008379265 CAL-PAC CHEM CO INC
HUNTINGTON 
PARK HIGH Y

Additional research 
needed In AWP - actively being worked on RFA NEEDED COLLINS JP DTSC GLENDALE N N TBD ISD Y

89 CAT080010929 AMERICAN CYANAMID CO SAUGUS HIGH Y
Additional Research 
needed In AWP - actively being worked on RFA NEEDED ROUNDS AGP DTSC GLENDALE N N TBD R Y

90 CAD008295719 GMC-GM ASSEMBLY DIV SOUTH GATE CA SOUTH GATE HIGH N Closesd HWMU In AWP - actively being worked on RFA NOT NEEDED, IN CORRECTIVE ACTION ROUNDS AGP DTSC GLENDALE N N TBD ISD Y

91 CAD008388720 HYDRO-AIRE INC BURBANK TBD Y
Additional research 
needed In AWP - actively being worked on RFA NEEDED ROUNDS AGP DTSC GLENDALE N N TBD ISD Y

92 CAD002604866 BETZ LABORATORIES INC COMPTON HIGH N
Additional Research 
needed In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION ROUNDS AGP DTSC GLENDALE N N TBD R Y

93 CAD980887418 EVERGREEN OIL INC, NEWARK NEWARK TBD N In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION ROUNDS AGP DTSC GLENDALE Y Y
Consent 
Agreement R Y

94 CAD099452708 INDUSTRIAL SERVICE CO/ATI LOS ANGELES MED N In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION ROUNDS AGP DTSC GLENDALE Y Y
Consent 
Agreement R Y

95 CAD058231598 MALLINCKRODT MEDICAL IRVINE LOW N In AWP - actively being worked on
RFA EQUIVALENT DONE, IN CORRECTIVE 
ACTION ROUNDS AGP DTSC GLENDALE N Y TBD ISD Y

96 CAD000088252 STATEWIDE ENVIRONMENTAL SERVICES LOS ANGELES LOW N In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION ROUNDS AGP DTSC GLENDALE Y Y TBD ISD Y

97 CAD075275180 BURBANK TRANSIT CTR S PACIFIC BURBANK HIGH N In AWP - actively being worked on RFA NOT NEEDED, IN CORRECTIVE ACTION VILLAMAYOR PBC DTSC GLENDALE N Y TBD ISD Y

98 CAD000630962 SO. CAL EDISON - EL SEGUNDO EL SEGUNDO TBD Y In AWP - actively being worked on RFA NEEDED BUCKLIN AGP DTSC GLENDALE N Y Judicial Order ISD Y

99 CAD000631085 SO. CAL EDISON - HUNTINGTON BEACH
HUNTINGTON 
BEACH TBD Y In AWP - actively being worked on RFA NEEDED BUCKLIN AGP DTSC GLENDALE N N Judicial Order ISD Y

100 CAD000630913 SO. CAL EDISON - MANDALAY BEACH OXNARD TBD Y In AWP - actively being worked on RFA NEEDED BUCKLIN AGP DTSC GLENDALE N N Judicial Order ISD Y

101 CAT000626549 SOLAR TURBINES - KEARNY MESA FACILITY SAN DIEGO LOW N In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION UNASSIGNED YMG DTSC GLENDALE Y Y
Consent 
Agreement ISD Y

102 CAD980665582 BODY GLOVE INTERNATIONAL LOS ANGELES LOW Y
Additional Research 
needed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC GLENDALE N N TBD R Y

103 CAD980737571 DEPT. OF WATER AND POWER/LA VAN NUYS TBD Y
Additional Research 
needed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC GLENDALE N N TBD ISD Y

104 CAD000051458 GMC CPC GROUP VAN NUYS PLANT VAN NUYS LOW Y Closed HWMU
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC GLENDALE N N TBD ISD Y

105 CAD009661844 HAZARDOUS TECHNOLOGIES INC POMONA LOW Y
Additional research 
needed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC GLENDALE N N TBD ISD Y

106 CAD000062729 KENNEDY CO MONROVIA TBD Y
Additionanl research 
needed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC GLENDALE N Y TBD ISD Y

107 CAD008256208 LEHRER PROPERTIES LP LOS ANGELES LOW Y
Additional research 
needed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC GLENDALE N N TBD ISD Y

108 CAD000627216
NORTHROP CORPORATION AIRCRAFT 
DIVISION EL SEGUNDO LOW Y

Additional research 
needed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC GLENDALE N N TBD ISD Y

109 CAD000627398
NORTHROP CORPORATION AIRCRAFT 
DIVISION HAWTHORNE HIGH N

Additional research 
needed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, IN CORRECTIVE ACTION UNASSIGNED UNASSIGNED DTSC GLENDALE N N TBD ISD Y

110 CAD000627273
NORTHROP GRUMMAN CORPORATION 
ESMC LOS ANGELES LOW Y

Additional research 
needed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC GLENDALE N N TBD R Y

111 CAD983612367 1 50 MOST CLEANERS PASADENA TBD Y
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC GLENDALE Y N TBD TBD N

112 CAD009561911 ALUMTREAT INC BURBANK LOW N
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA EQUIVALENT DONE, HAS LUC IN PLACE UNASSIGNED UNASSIGNED DTSC GLENDALE N N TBD ISD Y

113 CAT080010101 APPROPRIATE TECHNOLOGIES II INC. CHULA VISTA LOW N
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, IN CORRECTIVE ACTION UNASSIGNED UNASSIGNED DTSC GLENDALE Y N TBD R Y

114 CAD008381360 BLUE CORAL INC MCKAY CHEMICAL LOS ANGELES LOW N
Additional Research 
needed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA EQUIVALENT DONE, IN CORRECTIVE 
ACTION BOSE UNASSIGNED DTSC GLENDALE N N TBD ISD Y

115 CAD042223180 EKCO METALS LOS ANGELES LOW N Closed HWMU w/ LUC
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, HAS  LUC IN PLACE UNASSIGNED UNASSIGNED DTSC GLENDALE N N TBD ISD Y

116 CAD000631150 EPTC SAN BERNARDINO REDLANDS TBD Y Not subject to CA
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED YMG DTSC GLENDALE N N Judicial Order ISD Y

117 CAD055698815 GATX RAIL COLTON LOW N Closed HWMU
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA EQUIVALENT DONE, IN CORRECTIVE 
ACTION UNASSIGNED UNASSIGNED DTSC GLENDALE Y N TBD R N
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118 CAD981458466 GIBSON ENVIRONMENTAL INC WILMINGTON LOW N
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA EQUIVALENT DONE,  IN CORRECTIVE 
ACTION ROUNDS UNASSIGNED DTSC GLENDALE N N TBD ISD Y

119 CAD050099696 LEACH OIL COMPANY
RANCHO 
DOMINGUEZ TBD Y

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED DTSC GLENDALE N N TBD NR ISD Y

120 CAD097855126 ROCKWELL INTERNATIONAL EL SEGUNDO LOW N
Additional Research 
needed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA DONE, CORRECTIVE ACTION 
RECOMMENDED UNASSIGNED UNASSIGNED DTSC GLENDALE N N TBD R Y

121 CAD009522988 TALLEY BROTHERS
HUNTINGTON 
BEACH MED N

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA NOT NEED, CURRENTLY A CERCLA 
PROJECT UNASSIGNED UNASSIGNED DTSC GLENDALE N N TBD NR ISD Y

122 CAD008292005 TTM PRINTED CIRCUIT GROUP INC INGLEWOOD MED N
Additional research 
needed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, IN CORRECTIVE ACTION UNASSIGNED UNASSIGNED DTSC GLENDALE N N TBD ISD Y

123 CAD000627224 VOUGHT AIRCRAFT TORRANCE FACILITY TORRANCE LOW N
Additional research 
needed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, IN CORRECTIVE ACTION PATEL DIEBERT DTSC GLENDALE N N TBD R Y

124 CAD054846670 LIGHT METAL INDUS
  

INDUSTRY HIGH Y
  

needed In AWP - actively being worked on RFA NEEDED ALLEN PBC DTSC GLENDALE N N TBD ISD Y

125 CAT080010853
RAYTHEON COMPANY, SAS (aka Hughes 
Radar RCS) EL SEGUNDO MED Y In AWP - actively being worked on RFA NEEDED VILLAMAYOR PBC DTSC GLENDALE N Y TBD R Y

126 CAD028260297 RAYTHEON VISION SYSTEMS GOLETA LOW N In AWP - actively being worked on
RFA EQUIVALENT DONE, IN CORRECTIVE 
ACTION VILLAMAYOR PBC DTSC GLENDALE N N TBD R Y

127 CAD981385073 SANTA BARBARA RESEARCH CENTER SANTA MARIA LOW Y In AWP - actively being worked on RFA NEEDED VILLAMAYOR PBC DTSC GLENDALE N Y TBD R Y

128 CAD000775700
SOUTHERN CALIFORNIA WASTE 
REDUCTION SUN VALLEY HIGH Y

Additional Research 
needed In AWP - actively being worked on RFA NEEDED VILLAMAYOR PBC DTSC GLENDALE N N TBD ISD Y

129 CAD059270975 AOC, L.L.C. PERRIS LOW N In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION VILLAMAYOR PBC DTSC GLENDALE N Y TBD ISD Y

130 CAD008302895 CHEM LAB PRODS INC ONTARIO LOW Y In AWP - actively being worked on RFA NEEDED VILLAMAYOR PBC DTSC GLENDALE N Y TBD ISD Y

131 CAD062062435 CROWN CORK AND SEAL COMPANY INC. VAN NUYS MED N In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION VILLAMAYOR PBC DTSC GLENDALE Y Y Other ISD Y

132 CAD008330185 FLINK INK NORTH AMERICA CORP
CITY OF 
INDUSTRY LOW N In AWP - actively being worked on RFA DONE, IN CORRECTIVE ACTION VILLAMAYOR PBC DTSC GLENDALE N Y TBD ISD Y

133 CAD008252405 PACIFIC RESOURCE RECOVERY LOS ANGELES MED Y In AWP - actively being worked on RFA NEEDED VILLAMAYOR PBC DTSC GLENDALE Y Y TBD R Y

134 CAD000775676 SANTA BARBARA CO AGRI COMM SANTA MARIA LOW Y
Additional Research 
needed

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED VILLAMAYOR PBC DTSC GLENDALE N N TBD ISD Y

135 CAD088504881 KINSBURSKY BROTHERS SUPPLY INC. ANAHEIM LOW N Permit, No CA
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, IN CORRECTIVE ACTION YEN PRT DTSC GLENDALE Y N

Operating 
Permit R N

136 CAD000629972 BOEING CO SSFL ETEC AREA I V CANOGA PARK HIGH N Ongoing CA
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, IN CORRECTIVE ACTION ABRAMS PMB

DTSC 
SACRAMENTO Y Y Consent Decree R Y

137 CAD067625129 DATA CIRCUITS INC. ORANGE MED Y
RFA Needed (Not listed 
on EPA NCAPS) In AWP - actively being worked on RFA NEEDED BLUNK RAC

DTSC 
SACRAMENTO N Y TBD TBD N

138 CAD095627741 EMERSON & CUMING GARDENA LOW Y
RFA Needed (Not listed 
on EPA NCAPS) In AWP - actively being worked on RFA NEEDED BLUNK RAC

DTSC 
SACRAMENTO N Y TBD TBD N

139 CAD096882147
HUGHES AIRCRAFT, IRVINE (Accupath 
Diagnostic Labs DBA US Labs) IRVINE LOW N

RFA needed.  Expired 
Operating Permit. (Not 
listed on EPA NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, NO  FURTHER ACTION CAYABYAB PMB

DTSC 
SACRAMENTO N N

Operating 
Permit R Y

140 CAD008351827 HUGHES TRAINING WEST COVINA TBD N
RFA needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, NO  FURTHER ACTION CAYABYAB PMB

DTSC 
SACRAMENTO N N TBD R Y

141 CAD066113465 SAFETY KLEEN - FRESNO FRESNO LOW N
Ongoing CA (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE , IN CORRECTIVE ACTION LORENTZEN RIZ

DTSC 
SACRAMENTO Y N

Operating 
Permit R Y

142 CAT000613935 SAFETY KLEEN - LOS ANGELES LOS ANGELES LOW N
Ongoing CA (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE , IN CORRECTIVE ACTION LORENTZEN RIZ

DTSC 
SACRAMENTO N Y

Operating 
Permit R Y

143 CAT000613950 SAFETY KLEEN - RANCHO CORDOVA
RANCHO 
CORDOVA MED N

Ongoing CA (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE , IN CORRECTIVE ACTION LORENTZEN RIZ

DTSC 
SACRAMENTO N Y

Operating 
Permit R Y

144 CAT000613968 SAFETY KLEEN - SALIDA SALIDA MED N

Ongoing CA, Low on P.S. 
(Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE , IN CORRECTIVE ACTION LORENTZEN RIZ

DTSC 
SACRAMENTO Y Y

Operating 
Permit R Y

145 CAD980817159 SAFETY KLEEN - SAN JOSE SAN JOSE LOW N
Ongoing CA (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE , IN CORRECTIVE ACTION LORENTZEN RIZ

DTSC 
SACRAMENTO Y Y Consent Order R Y

146 CAD980737076 DICO OIL - SIGNAL HILL SIGNAL HILL TBD N
RFA needed (not listed on 
EPA NCAPS) In AWP - actively being worked on RFA DONE , IN CORRECTIVE ACTION HERMANN DIEBERT

DTSC 
SACRAMENTO N Y TBD TBD N

147 CAD041162124 RAYTHEON, CANOGA PARK (Hughes) CANOGA PARK LOW Y
RFA needed (Not listed on 
EPA NCAPS) In AWP - actively being worked on RFA NEEDED HERMANN DIEBERT

DTSC 
SACRAMENTO N N Consent Order R Y

148 CAD029654894 LAIDLAW ENVIRONMENTAL SERVICES WILMINGTON LOW Y
RFA needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED RUTTAN RIZ

DTSC 
SACRAMENTO N N TBD TBD N

149 CAD083822346 UNITED STATES PRINTING INK CORP
SANTA FE 
SPRINGS TBD Y

RFA needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED RUTTAN RIZ

DTSC 
SACRAMENTO N N TBD ISD N
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150 CAD008324949
NORTHROP GRUMMAN SPACE 
TECHNOLOGY REDONDO BEACH MED N

     
sure if it should be RFA 
completed - NFA, per In AWP - actively being worked on RFA DONE , IN CORRECTIVE ACTION BATTY RIZ

DTSC 
SACRAMENTO N Y

Consent 
Agreement R Y

151 CAD000625939 SMUD CORPORATION YARD SACRAMENTO TBD Y

RFA needed.  Low on P.S. 
(Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED FONTUS RIZ

DTSC 
SACRAMENTO N N TBD TBD N

152 CAD043651371
NCR CORPORATION ENGINEERING AND 
MANUFACT SAN DIEGO LOW Y

On FY 07/08 AWP for 
RFA R. 1 (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED FONTUS RIZ

DTSC 
SACRAMENTO N N TBD TBD N

153 CAD041844002 WEST COUNTY LANDFILL, INC RICHMOND HIGH N

   
Berkeley to DTSC 
Sacramento list (Not listed 
on EPA NCAPS).  Under 

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE , IN CORRECTIVE ACTION VIELE RAC

DTSC 
SACRAMENTO Y N

Post-Closure 
Permit R N

154 CAD000775668
SAN BERNARDINO CO DEPT OF 
AGRICULTURE SAN BERNARDINO TBD Y Added 7/07 - Phase III list In AWP - actively being worked on RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

155 CAD089864805 G S X SERVICES OF CAL INC TAFT FAC TAFT LOW Y
RFA needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

156 CAD051481349 AMBITECH INC CHATSWORTH LOW N
CUPA lead (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, IN CORRECTIVE ACTION HERMANN DIEBERT

DTSC 
SACRAMENTO N N TBD TBD N

157 CAD001883115 AMERICAN CAN COMPANY LINDSAY LOW N Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA WAS NEVER NECESSARY , PROTECTED 
FILER UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD R N

158 CAD981388952 ANDERSON LANDFILL INC ANDERSON TBD Y Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

159 CAT000611467 BASF WYANDOTTE CORP DINUBA LOW N

Unknown, record search 
needed (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA DONE, NO FURTHER ACTION 
RECOMMENDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

160 CAR000010819 BROWNING FERRIS IND
RANCHO 
CORDOVA LOW N

Unknown, record search 
needed (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, CORRECTIVE ACTION COMPLETE UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO Y N TBD TBD N

161 CAD981377138 BUCKNER BY STORM FRESNO MED N Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEVER NECESSARY UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

162 CAD982040800 CAL STATE UNIV - CHANNEL ISLANDS CAMARILLO TBD N Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA NEVER NECESSARY,  RWQCB SITE, 
REMOVE FROM LIST UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

163 CAD008383291 CENCO REFINING COMPANY
SANTA FE 
SPRINGS TBD Y Added 7/07 - Phase III list

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

164 CAD094377702 CORDOVA CHEMICAL CO. (CALIF)
RANCHO 
CORDOVA TBD N Added 7/07 - Phase III list

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEVER NECESSARY, CERCLA SITE UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

165 CAT080010705 CTS KEENE INC PASO ROBLES LOW N

Unknown, record search 
needed (not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NECESSARY, IN CORRECTIVE ACTION UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

166 CAD982333031 DIATOMICS MINERALS CORP LASSEN CO MED N Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEVER NEEDED,  FACILITY DENIED ISD UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

167 CAD089681068 EL DORADO CHEMICAL CO. STOCKTON HIGH Y

Unknown, record search 
needed (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

168 CAD000415455 FORMICA CORP
SUNSET WHITNEY 
RANCH LOW Y

Unknown, record search 
needed (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

169 CAT000646158 FRESNO CO DEPT OF AGRI FRESNO LOW Y

Unknown, record search 
needed (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

170 CAD096233564
GEORGIA-PACIFIC CORP CHEM PAC 
DIVISION TRACY MED N

Unknown, record search 
needed (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA NOT NECESSARY, ISD RESCINDED, 
PROTECTED FILER UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO Y N TBD TBD N

171 CAD000625962 GLENN COUNTY DEPT OF AGRICULTURE WILLOWS TBD Y Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

172 CAD002904886 GOLDEN BEAR OIL SPECIALTIES OILDALE LOW N Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEVER NECESSARY, PROTECTIVE FILER UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

173 CAL000161056 HARBOR OIL RIVERBANK TBD N Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA NOT NEEDED, SITE HAS ACTIVE PERMIT 
W/CORRECTIVE ACTION UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

174 CAD050344910 HELLER PERFORMANCE POLYMERS, INC. VISALIA LOW N

Unknown, record search 
needed (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, CA RECOMMENDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

175 CAD080079601 IMATION CORP CAMARILLO TBD N
CA completed (Not listed 
on EPA NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA EQUIVALENT DONE, CA COMPLETE, NO 
FURTHER ACTION NECESSARY UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N
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176 CAD029659224 JR SIMPLOT CO WINTON MED N Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NECESSARY, PROTECTED FILER UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

177 CAD046521555 JR SIMPLOT CO - TULARE TULARE LOW N Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NECESSARY, PROTECTED FILER UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

178 CAD051903375 JR SIMPLOT COMPANY DIXON TBD N Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NECESSARY, PROTECTED FILER UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

179 CAD077355378 JR SIMPLOT COMPANY CHOWCHILLA TBD Y Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

180 CAD051183739 JR SIMPLOT COMPANY COURTLAND TBD N Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEVER NECESSARY,  RWQCB SITE UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

181 CAD045022878 JR SIMPLOT COMPANY - HUGHSON HUGHSON TBD N Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NECESSARY, PROTECTED FILER UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

182 CAD053409082
KAROLTON ENVELOPE DIV OF KIMBERLY 
CLARK

WEST DTSC 
Sacramento LOW Y

Unknown, record search 
needed (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

183 CAD009122235
MCGRAW-EDISON POWER SYSTEMS 
GROUP VISALIA HIGH Y

Added 7/07 - Phase III list.  
Take off list?

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

184 CAD000672406
NORTHROP CORPORATION AIRCRAFT 
DIVISION TORRANCE N/A N

RFA Completed 4/1/04 - 
RFA indicated NFA  (Not 
listed on EPA NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA DONE, NO FURTHER ACTION 
RECOMMENDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO Y N TBD TBD N

185 CAD000627752 NORTHRUP GRUMMAN CORP (AG) HAWTHORNE TBD N

    
from R. 3 to R.1 in FY 
02/03 (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, IN CORRECTIVE ACTION UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

186 CAD009184508 OCCIDENTAL CHEMICAL CORP LATHROP MED N Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA EQUIVALENT DONE, RWQCB IS LEAD UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

187 CAT000613539 OWENS-CORNING FIBERGLASS CORP BAKERSFIELD LOW N
(Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, CA RECOMMENDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

188 CAD009189457 PROCTER & GAMBLE MANUFACTURING CO SACRAMENTO TBD N Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NECESSARY, PROTECTED FILER UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

189 CAD056804008 PW EAGLE SHINGLE SPRINGS LOW Y Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

190 CAD044003556 RAMOS ENVIRONMENTAL SERVICES
WEST 
SACRAMENTO TBD Y Added 7/07 - Phase III list

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

191 CAD000083121 SAFETY KLEEN INC (Laidlaw) COLUMBIA LOW N

Unknown, Record Search 
needed (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA NEVER NECESSARY, FACILITY LISTED AS 
LOCATED IN SOUTH CAROLINA UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

192 CAT000624213
SAN LUIS OBISPO CITY DEPT OF 
AGRICULTURE SAN LUIS OBISPO TBD Y Added 7/07 - Phase III list

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

193 CAD074143777 SANDOZ CROP PROTECTION INC WASCO TBD Y Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

194 CAT000614016 SIGNETICS CORP SACRAMENTO LOW N

Unknown, record search 
needed (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA DONE, NO FURTHER ACTION 
RECOMMENDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

195 CAD063829675 SIMPLOT SOILBUILDERS DELANO LOW N

Unknown, record search 
needed (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NEEDED, ISD RESCINDED, EPA IS LEAD UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

196 CAD980883847 SRI INTL CORRAL HOLLOW SITE SAN JOAQUIN LOW Y

Unknown, record search 
needed (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

197 CAD000625947 SUTTER CO AGRI COMM YUBA CITY LOW Y

Unknown, record search 
needed (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO Y N TBD TBD N

198 CAD071557029 TEKTRONIX INC GRASS VALLEY LOW Y Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

199 CAD000775734 TULARE CO AGRI COMM VISALIA HIGH N

Unknown, record search 
needed (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NECESSARY, PROTECTED FILER UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

200 CAD008385791 VAPEX SOUTH GATE TBD N Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NECESSARY, PROTECTED FILER UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N
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201 CAD981453889 VENTURA YOUTH CORRECTIONAL FACILITY CAMARILLO TBD Y Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

202 CAD009158411 WADE RAIN FRESNO TBD N Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NECESSARY, PROTECTED FILER UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

203 CAT080018658 WITCO CORP COLGEN BEAR PRODUCTS OILDALE MED N Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA DONE,  NO FURTHER ACTION 
RECOMMENDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

204 CAD000775759 YOLO COUNTY DEPT OF AGRICULTURE WOODLAND TBD N Added 7/07 - Phase III list
Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NECESSARY, PROTECTED FILER UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

205 CAD981387590 SPECIAL DEVICES NEWHALL TBD N

    
Permitting.  Med & CAO 
per Vakili.  Enforcement 
Order per Karen Baker 

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NOT NECESSARY, IN CORRECTIVE ACTION UNASSIGNED RAC

DTSC 
SACRAMENTO N Y Other TBD N

206 CAT000611251
WESTERN FARM SERV CENTRAL VALLEY 
DIV ALPAUGH TBD N

Ongoing CA, Low on P.S.  
(Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA NOT NECSSARY,  IN CORRECTIVE ACTION, 
CERCLA SITE UNASSIGNED RAC

DTSC 
SACRAMENTO N Y TBD TBD N

207 CAD980636831 MCKITTRICK WASTE TREATMENTS SITE MCKITTRICK TBD Y
Added 7/07 - Phase III list.  
Clean closed.  No CA. Other RFA NEEDED UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

208 CAD079089512 IT CORP - MONTEZUMA RIO VISTA TBD N
PC permit, No CA (Not 
listed on EPA NCAPS) Other

RFA NOT NECSSARY,  PERMITTED SITE, CA 
PART OF PERMIT UNASSIGNED WDC

DTSC 
SACRAMENTO Y N

Post-Closure 
Permit TBD N

209 CAD000072769 TOSCO CORP BAKERSFIELD REF BAKERSFIELD HIGH N

Moved from DTSC 
Berkeley to DTSC 
Sacramento list.  Clean 
closed.  No CA. Other

RFA NEVER NECSSARY,  CORRECTIVE ACTION 
FROM VCA UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO Y N TBD TBD N

210 CAD981574171
TRW INC. (see Northrup Grumman Space Tech  
CAD008324949 - same facility w 2 EPA #s) REDONDO BEACH TBD N

g g ,    
(Not listed on EPA 
NCAPS) Other RFA DONE, IN CORRECTIVE ACTION UNASSIGNED RAC

DTSC 
SACRAMENTO N Y TBD TBD N

211 CAD000819680 GENERAL ELECTRIC MEDICAL SYSTEMS
RANCHO 
CORDOVA MED N

Ongoing CA, Low on P.S. 
(Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, SITE MITIGATION VACANT WDC

DTSC 
SACRAMENTO N Y TBD TBD N

212 CAD093435022 CERTAINTEED CORPORATION CHOWCHILLA LOW N
CA completed (not listed 
on EPA NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended

RFA DONE, PERMIT RENEWAL SITE OR  
PERMITED SITE VAKILI/PAYNE RAC

DTSC 
SACRAMENTO Y N

Operating 
Permit R Y

213 CAD980814800 SIMPLOT JR CO. LATHROP MED Y

    
status (Not listed on EPA 
NCAPS).  JR SIMPLOT 
CO OCCUPIES THE 

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA NEEDED VEILE RAC

DTSC 
SACRAMENTO N N Permit Mod ISD Y

214 CAT080011059 PRC SIGNAL HILL SIGNAL HILL TBD N
RFA needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA & if RFA done 
or not, or RFI done and don't know if further work recommended RFA DONE, CA RECOMMENDED WARD WDC

DTSC 
SACRAMENTO Y N TBD TBD N
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Handler_ID Facility_name FAC_CITY NCAPS
RFA 
NEEDED REGION COMMENTS CA STATUS STAFF SUP LEAD ON 20/20 ACTIVE CA? LEGAL CA IN AUTHORIZAT  AUTHORIZAT   

CAD983612367 1 50 MOST CLEANERS PASADENA TBD TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE Y N TBD TBD N

CAT080033368 3M OPTICAL SYSTEMS - PETALUMA PETALUMA LOW Y
Site with no information or RFA.  Need Further 
Research

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD R Y

CAD089446710 A AMERICAN ENVIRONMENTAL L L C ALHAMBRA LOW N CA Completed CA Completed ESHAGHIAN AGP
 

GLENDALE Y N TBD ISD Y

CAD041835695 ACME FILL CORPORATION MARTINEZ LOW N PC permit, No CA Other FONTUS WDC
DTSC 
SACRAMENTO Y N Post-Closure R N

CAT080025711 ADVANCED ENVIRONMENTAL, INC. FONTANA LOW N

RFI and soil removal completed, No Further 
Action recommended.  Formal CA completion is 
being processed.  Active project in AWP. In AWP - actively being worked on AHMAD CHUI

DTSC 
BERKELEY N Y Consent OrdeNR-ISD Y

CAD983582107 ADVANCED REMEDIATION TECH. SAN DIEGO TBD TBD Added
Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD981457302 AEROJET ORDNANCE CHINO FACILITY CHINO HILLS LOW N Remedy Implementation Phase In AWP - actively being worked on BROWN LIU
 

CYPRESS Y Y Consent OrdeR Y
CAD020159760 AIL SYSTEMS INC.

 
VILLAGE HIGH N Interim Measures In AWP - actively being worked on FABELLA YMG

 
GLENDALE Y Y Consent Agre ISD Y

CAD027909886 ALCAN INGOT & POWDERS BERKELEY LOW N
RFA done, No Further Action recommended.  
Formal CA completion not processed RFA Completed - NFA recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY Y N TBD ISD-W Y

CAT080029952 ALLWASTE SERVICES INC. LONG BEACH TBD TBD Added

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD053995692 ALMADEN VINEYARDS INC PAICINES RANCH PAICINES LOW N
RFA done, No Further Action recommended.  
Formal CA completion not processed RFA Completed - NFA recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY Y N TBD ISD Y

CAD009561911 ALUMTREAT INC BURBANK LOW N

      j    
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N N TBD ISD Y

CAD051481349 AMBITECH INC CHATSWORTH LOW TBD CUPA lead (Not listed on EPA NCAPS)

      j    
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

CAD001883115 AMERICAN CAN COMPANY LINDSAY LOW TBD Added 7/07 - Phase III list

      j    
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD R N

CAD990768871 AMERICAN CAN PACKAGING INC SAN JOSE TBD Y
Site with no information or RFA.  Need Further 
Research

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD ISD Y

CAT080010929 AMERICAN CYANAMID CO SAUGUS HIGH Y Additional Research needed In AWP - actively being worked on ROUNDS AGP
 

GLENDALE N N TBD R Y

CAD981449689 AMERICAN DIVERSIFIED SILVER ANAHEIM TBD TBD Added - Two EPA ID's for same facility?

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD982524613 AMERICAN DIVERSIFIED SILVER ANAHEIM TBD TBD Added - Two EPA ID's for same facility?

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD981459175 AMERICAN LABS INC LOS ANGELES HIGH N RFI In AWP - actively being worked on VILLAMAYOR PBC
 

GLENDALE N Y Consent Agre ISD Y
CAD056446388 AMVAC CHEMICAL CORPORATION LOS ANGELES MED N In AWP - actively being worked on FABELLA YMG

 
GLENDALE Y Y Consent Agre R Y

CAD981388952 ANDERSON LANDFILL INC ANDERSON TBD TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD059270975 AOC, L.L.C. PERRIS LOW N In AWP - actively being worked on VILLAMAYOR PBC
 

GLENDALE N Y TBD ISD Y

CAT080010101 APPROPRIATE TECHNOLOGIES II INC. CHULA VISTA LOW N

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE Y N TBD R Y

CAD091933895 ASHLAND CHEMICAL CO COLTON LOW N RFI In AWP - actively being worked on NGUYEN YMG
DTSC 
GLENDALE Y Y Consent Agre R Y

CAD044046274 ASHLAND SPECIALTY CHEMICAL CO. LOS ANGELES MED N
          

NCAPS). CACA. In AWP - actively being worked on HERMANN WDC
 

SACRAMENTO Y Y Consent Agre R Y

CAT000618652 BARON-BLAKESLEE SOLVENT CTR (FORMER) SAN DIEGO LOW N In AWP - actively being worked on BROWN LIU
 

CYPRESS N Y Voluntary CA R Y

CAT000611467 BASF WYANDOTTE CORP DINUBA LOW TBD
Unknown, record search needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

CAT080012263 BAYDAY CHEM SANTA CLARA LOW Y RFA Done, No Further Action recommended. RFA Completed - NFA recommended UNASSIGNED UNASSIGNED
 

BERKELEY N N TBD ISD Y
CAD008254708 BECKMAN COULTER, INC. FULLERTON LOW N RFI In AWP - actively being worked on JEFFERS AGP

 
GLENDALE Y Y Operating PerR Y

CAD002604866 BETZ LABORATORIES INC COMPTON HIGH N Additional Research needed In AWP - actively being worked on ROUNDS AGP
 

GLENDALE N N TBD R Y

CAT080012974 BETZDEARBORN INC BAKERSFIELD MED TBD
CA completed on 9/13/00 (Not listed on EPA 
NCAPS) CA Completed VEILE RAC

DTSC 
SACRAMENTO N N Permit Mod TBD N

CAD008381360 BLUE CORAL INC MCKAY CHEMICAL LOS ANGELES LOW N Additional Research needed

         
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N N TBD ISD Y

CAT080010606 BLUE HILLS DSPL SITE COALINGA LOW N
PC Permit Pending 9/07, NO CA (Not listed on 
EPA NCAPS) Other BAILEY/LORENTZPMB

DTSC 
SACRAMENTO Y N Post-Closure TBD N
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CAD980665582 BODY GLOVE INTERNATIONAL LOS ANGELES LOW Y Additional Research needed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N N TBD R Y

CAD000629972 BOEING CO SSFL ETEC AREA I V
CANOGA 
PARK HIGH N Ongoing CA

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended ABRAMS PMB

DTSC 
SACRAMENTO Y Y Consent Decr R Y

CAD060897063 BOEING SATELLITE SYSTEMS, INC. EL SEGUNDO MED N CA Ongoing In AWP - actively being worked on NGUYEN YMG
 

GLENDALE Y Y Consent Agre R Y
CAD008255754 BOURNS INC RIVERSIDE LOW N In AWP - actively being worked on JEFFERS AGP

 
GLENDALE N Y TBD ISD Y

CAR000010819 BROWNING FERRIS IND
RANCHO 
CORDOVA LOW TBD

Unknown, record search needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO Y N TBD TBD N

CAD981377138 BUCKNER BY STORM FRESNO MED TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD075275180 BURBANK TRANSIT CTR S PACIFIC BURBANK HIGH N In AWP - actively being worked on UNASSIGNED PBC
 

GLENDALE N Y TBD ISD Y

CAD009204736 C & M PLATING WORKS
SAN 
FRANCISCO LOW N

RFA done, No Further Action recommended.  
Formal CA completion not processed RFA Completed - NFA recommended PADILLA CHUI

DTSC 
BERKELEY Y N TBD R Y

CAD982040800 CAL STATE UNIV - CHANNEL ISLANDS CAMARILLO TBD TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD982446908
CALIFORNIA OIL RECYCLERS INC (aka Evergreen 
Env. Services) REDDING TBD N

A former used oil transfer facility under ISD.  
Closure plan approved 6/30/00.  Facility clean 
closure approved 7/31/02.  No further action 

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD SP Y

CAD056670029
CALIFORNIA OIL RECYCLERS INC (aka GC 
Lubricant) SAN CARLOS MED N

Currently known as GC-Lubricant.  CACA issued 
March 2007.  RFI in progress. In AWP - actively being worked on PATEL GHAZI

DTSC 
BERKELEY N Y Consent OrdeTBD Y

CAD008379265 CAL-PAC CHEM CO INC
HUNTINGTON 
PARK HIGH Y Additional research needed In AWP - actively being worked on NGUYEN YMG

DTSC 
GLENDALE N N TBD ISD Y

CAD009198367 CAMPBELL SOUP SUPPLY COMPANY LLC SACRAMENTO N/A TBD

CLEAN CLOSED.  (Changed NCAPS from Low 
to TBD even though should be N/A since no CA.  
Take off list? Other UNASSIGNED WDC

DTSC 
SACRAMENTO N N TBD R N

CAD076314459 CANDESCENT TECHNOLOGIES CORP CUPERTINO LOW N
RFA, no further action recommended.  Formal 
CA completion not processed

      j    
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY Y N TBD ISD Y

CAD045520996 C-BRITE METAL FINISHING, INC. HARBOR CITY LOW TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD008383291 CENCO REFINING COMPANY
SANTA FE 
SPRINGS TBD TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD093435022 CERTAINTEED CORPORATION CHOWCHILLA LOW N CA completed (not listed on EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended VAKILI/PAYNE RAC

DTSC 
SACRAMENTO Y N Operating PerR Y

CAD008302895 CHEM LAB PRODS INC ONTARIO LOW N In AWP - actively being worked on VILLAMAYOR PBC DTSC N Y TBD ISD Y

CAD008275885 CHEM TECHNOLOGY LABS INC LYNWOOD HIGH N Co-located with Martin Metals Finishing In AWP - actively being worked on ALLEN PBC
 

GLENDALE Y Y Unilateral Ord ISD Y
CAT000624056 CHEM WASTE MGMT BAKERSFIELD BAKERSFIELD LOW TBD

           
CA CA Completed WARD WDC

 
SACRAMENTO Y N Post-Closure R Y

CAT000646117 CHEMICAL WASTE MANAGEMENT, INC.
 

CITY LOW N
        

NCAPS) Other CAYABYAB PMB
 

SACRAMENTO Y N Operating PerR Y

CAD990663296 CHEMWEST IND INC CLOVERDALE LOW N
RFA done, No Further Action recommended.  
Formal CA completion not processed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD R Y

CAD009127739 CIRCO INC SUNNYVALE LOW N
RFA done, No Further Action recommended.  
Formal CA completion not processed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD ISD Y

CAD980675276 CLEAN HARBORS BUTTONWILLOW W LOW N
   (     )     

list? Other LORENTZEN PMB
 

SACRAMENTO Y N Operating PerR Y
CAD050806850 CLEAN HARBORS LOS ANGELES, LLC LOS ANGELES MED N Permit Issued, no CA needed In AWP - actively being worked on JEFFERS AGP

 
GLENDALE Y N Operating PerR Y

CAD000633164 CLEAN HARBORS WESTMORLAND, LLC
WESTMORLAN
D LOW N

No CA at this site.  PRT (not listed on EPA 
NCAPS).  Take off list? Other LORENTZEN PMB

DTSC 
SACRAMENTO Y N Operating PerR Y

CAD044429835 CLEAN HARBORS WILMINGTON LLC WILMINGTON TBD Y

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended BULSARA LIU

DTSC 
CYPRESS Y Y TBD R Y

CAD076243815
CONSOLIDATED FOUNDRIES POMONA (Teledyne 
Casting Services) POMONA LOW TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD002905198 CONTINENTAL CAN CO USA PLT 11 LOS ANGELES N/A N RFA Completed 4/30/07 - NFA RFA Completed - NFA recommended FONTUS WDC
 

SACRAMENTO N N TBD TBD N
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CAT080011489 CONTRA COSTA POWER PLANT ANTIOCH LOW Y
Site with no information or RFA.  Need Further 
Research

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY Y N TBD TBD N

CAD020028403 CORDIS DOW CORP CONCORD LOW Y

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD TBD N

CAD094377702 CORDOVA CHEMICAL CO. (CALIF)
RANCHO 
CORDOVA TBD TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD028409019 CROSBY AND OVERTON LONG BEACH LOW N Permit Issued, no CA needed In AWP - actively being worked on UNASSIGNED UNASSIGNED
 

GLENDALE Y N Operating PerR Y

CAT000624809 CROWN CORK AND SEAL COMPANY INC PLT 69 PITTSBURG LOW N
RFA done.  No Further Action recommended.  
Formal CA completion not processed.

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD ISD-W Y

CAD062062435 CROWN CORK AND SEAL COMPANY INC. VAN NUYS MED N In AWP - actively being worked on VILLAMAYOR PBC
 

GLENDALE Y Y Other ISD Y

CAT080010705 CTS KEENE INC PASO ROBLES LOW TBD
Unknown, record search needed (not listed on 
EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

CAD067625129 DATA CIRCUITS INC. ORANGE MED Y RFA Needed (Not listed on EPA NCAPS) In AWP - actively being worked on BLUNK RAC
 

SACRAMENTO N Y TBD TBD N

CAD981384332 DAVID H. FELL
CITY OF 
COMMERCE TBD TBD Added

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD076071737 DELPHI CONNECTION SYSTEMS IRVINE LOW TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD008323396 DELPHI CORPORATION ANAHEIM LOW TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS Y N TBD R N

CAT080013352 DEMENNO/KERDOON COMPTON HIGH N RFI In AWP - actively being worked on JEFFERS AGP
 

GLENDALE Y Y Consent Agre R Y
CAT080022148 DENOVA ENVIRONMENTAL INC RIALTO MED N Remedy Selection In AWP - actively being worked on BROWN LIU

 
CYPRESS Y Y Voluntary CA R Y

CAD980737571 DEPT. OF WATER AND POWER/LA VAN NUYS TBD Y Additional Research needed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N N TBD ISD Y

CAD982333031 DIATOMICS MINERALS CORP LASSEN CO MED TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAL000121952 DICK'S VACUUM TRUCK SERVICE SANTA ANA TBD N
Non-RCRA site referred by DA.  RP not 
cooperating.  Informed DA.

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD SP N

CAD980737076 DICO OIL - SIGNAL HILL SIGNAL HILL TBD Y RFA needed (not listed on EPA NCAPS) In AWP - actively being worked on HERMANN WDC
 

SACRAMENTO N Y TBD TBD N

CAD009305848
DIRECT TV, GW (FORMER DELCO & HUGHES 
ELECTRONICS) GOLETA LOW N

Remedy selected, ongoing O&M (Not listed on 
EPA NCAPS) Other UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N Y Consent Agre R N

CAT080033681 DK ENVIRONMENTAL VERNON HIGH N In AWP - actively being worked on JEFFERS AGP
DTSC 
GLENDALE Y Y TBD R Y

CAD093245645 DUCOMMUN AEROSTRUCTURES (Aerochem) ADELANTO HIGH N Added.  RFI IM In AWP - actively being worked on MICHAEL LIU
 

CYPRESS Y Y Post-Closure R Y
CAD009151671 E. I. DUPONT DE NEMOURS & CO OAKLEY HIGH N Active project in AWP In AWP - actively being worked on RUTTAN GHAZI

 
BERKELEY Y Y Consent OrdeISD Y

CAD990738981 EASTMAN KODAK CO SAN DIEGO TBD TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD000057760 ECOLOGY CONTROL INDUSTRIES WILMINGTON LOW TBD
Moved from DTSC Glendale to DTSC Cypress 
list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD009466392 ECOLOGY CONTROL INDUSTRIES - RICHMOND RICHMOND LOW N In AWP - actively being worked on BATTY GHAZI
 

BERKELEY N Y Consent OrdeSP Y

CAD008256349 EECO (Santa Ana Unified School District) SANTA ANA LOW N RFI, CMS In AWP - actively being worked on ROMERO LIU
 

CYPRESS Y Y Voluntary CA R Y

CAD042223180 EKCO METALS LOS ANGELES LOW N Closed HWMU w/ LUC

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N N TBD ISD Y

CAD089681068 EL DORADO CHEMICAL CO. STOCKTON HIGH TBD
Unknown, record search needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

CAD048340699 ELCO CORPORATION EL SEGUNDO TBD Y In AWP - actively being worked on BULSARA LIU
 

CYPRESS N N TBD R N
CAD009659541 EMBEE (PBR ONLY) SANTA ANA TBD N Added - not RCRA In AWP - actively being worked on SAN MIGUEL LIU

 
CYPRESS N Y Consent Agre PBR Y

CAD095627741 EMERSON & CUMING GARDENA LOW Y RFA Needed (Not listed on EPA NCAPS) In AWP - actively being worked on BLUNK RAC
 

SACRAMENTO N Y TBD TBD N

CAT000612150 ENGELHARD WEST, INC. ANAHEIM LOW N CA Complete CA Completed ROMERO LIU
 

CYPRESS Y N Other R N
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CAD000631143 EPTC LONG BEACH (aka SCE - Long Beach) LONG BEACH TBD N LUC in place/ Closed HWM basins In AWP - actively being worked on BUCKLIN YMG
 

GLENDALE N Y Judicial Order ISD Y

CAD000631150 EPTC SAN BERNARDINO REDLANDS TBD N Not subject to CA

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED YMG

DTSC 
GLENDALE N N Judicial Order ISD Y

CAT000646323 EQUILON ENTERPRISES LLC LONG BEACH LOW TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD982484933 ERICKSON INC, FONTANA FONTANA LOW N
No corrective action needed, site being clean 
closed In AWP - actively being worked on BATTY GHAZI

DTSC 
BERKELEY N N TBD NR-ISD Y

CAD982417560 ERICKSON TREATMENT/TRANSFER ST RICHMOND LOW N
Facility never built event though permit issued.  
No further action needed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY Y N TBD R Y

CAD982446890 EVERGREEN OIL INC RIPON RIPON TBD N

A former used oil transfer facility under ISD.  
Closure plan approved 6/30/06.  Facility clean 
closure approved4/5/02.  No further action 
needed. CA Completed UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD SP Y

CAD982446866 EVERGREEN OIL INC VALLEJO VALLEJO TBD N

A former used oil transfer facility under Std. 
permit.  Facility clean closure approved 6/17/99.  
No further action needed. CA Completed UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD SP Y

CAD980887418 EVERGREEN OIL INC, NEWARK NEWARK TBD N In AWP - actively being worked on ROUNDS AGP
 

GLENDALE Y Y Consent Agre R Y

CAD047380084 EXIDE CORP VISALIA MED N

Ongoing CA.  Facility entered bankruptcy.  Legal 
still dealing w/ payment disbursement to 
continue.  (Not listed on EPA NCAPS) Other VEILE RAC

DTSC 
SACRAMENTO N Y Consent OrdeISD Y

CAD046000931 EXIDE SAN FRANCISCO SERV CTR
SOUTH SAN 
FRANCISCO LOW N

RFA done, No Further Action recommended.  
Formal CA completion not processed RFA Completed - NFA recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY Y N TBD NR-ISD Y

CAD097854541 EXIDE TECHNOLOGIES LOS ANGELES HIGH N RFI In AWP - actively being worked on VILLAMAYOR PBC
 

GLENDALE Y Y Consent Agre ISD Y

CAD009144619 FAIRCHILD CAMERA & INSTRUMENT SAN RAFAEL MED Y
Site with no information or RFA.  Need further 
research.

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD ISD Y

CAD008330185 FLINK INK NORTH AMERICA CORP
  

INDUSTRY LOW N In AWP - actively being worked on VILLAMAYOR PBC
 

GLENDALE N Y TBD ISD Y
CAD077184745 FMC CORPORATION SAN JOSE MED N CMI stage.  Active project in AWP. In AWP - actively being worked on BERNA HICKS CHUI DTSC N Y Consent OrdeISD Y
CAD981393085 FORD AEROSPACE COMMUNICATION CORP SAN JUAN TBD TBD Added In AWP - actively being worked on MICHAEL LIU DTSC N N Other R N

CAD000415455 FORMICA CORP

SUNSET 
WHITNEY 
RANCH LOW TBD

Unknown, record search needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

CAD990794133 FORWARD DSPL SITE MANTECA MED N PC permit, No CA (Not listed on EPA NCAPS) Other FONTUS WDC
 

SACRAMENTO Y N Post-Closure R Y

CAT000646158 FRESNO CO DEPT OF AGRI FRESNO LOW TBD
Unknown, record search needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

CAD009208075 G E INTERNATIONAL/OAKLAND OAKLAND LOW Y
RFA done, No Further Action recommended.  
Formal CA completion not processed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD R Y

CAD089864805 G S X SERVICES OF CAL INC TAFT FAC TAFT LOW Y RFA needed (Not listed on EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

CAD095991253 G W C PROPERTIES INC MILPITAS LOW Y
Site with no information or RFA.  Need Further 
Research

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY Y N TBD R Y

CAD055698815 GATX RAIL COLTON LOW N Closed HWMU

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE Y N TBD R N

CAD053914206 GE VALLECITOS NUCLEAR CENTER SUNOL LOW N
RFA done.  No Further Action recommended.  
Formal CA completion not processed. RFA Completed - NFA recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD ISD Y

CAD980884183 GEM RANCHO CORDOVA LLC
RANCHO 
CORDOVA LOW TBD

CA completed, Low on P.S. (Not listed on EPA 
NCAPS) CA Completed PAYNE RAC

DTSC 
SACRAMENTO Y N Operating PerTBD N

CAD067638957 GENERAL ATOMICS SAN DIEGO LOW N RFI ongoing, active project in AWP In AWP - actively being worked on BYSTRA GHAZI
 

BERKELEY Y Y FFS R Y

CAD009142290 GENERAL CHEMICAL - BAY POINT WORKS BAY POINT HIGH N Per DTSC Sacramento - move to DTSC Berkeley In AWP - actively being worked on RUTTAN GHAZI
DTSC 
BERKELEY Y Y Operating PerR Y

CAD030584502 GENERAL ELECTRIC INTERNATIONAL INC ANAHEIM LOW N In AWP - actively being worked on FABELLA YMG
 

GLENDALE Y Y Consent Agre R Y

CAD000819680 GENERAL ELECTRIC MEDICAL SYSTEMS
RANCHO 
CORDOVA MED TBD

Ongoing CA, Low on P.S. (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended VACANT WDC

DTSC 
SACRAMENTO N Y TBD TBD N
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CAD009380890 GEORGIA PACIFIC CORP MONTEBELLO MED N Not listed on EPA NCAPS.  CACA In AWP - actively being worked on WARD WDC
 

SACRAMENTO N Y Consent Agre R Y

CAD096233564 GEORGIA-PACIFIC CORP CHEM PAC DIVISION TRACY MED TBD
Unknown, record search needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO Y N TBD TBD N

CAD981458466 GIBSON ENVIRONMENTAL INC WILMINGTON LOW N

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N N TBD ISD Y

CAR000086942 GIBSON PRP GROUP aka GIBSON BAKERSFIELD LOW N Active project in AWP In AWP - actively being worked on RUFFIN GHAZI DTSC Y Y Unilateral Ord S Y

CAD000625962 GLENN COUNTY DEPT OF AGRICULTURE WILLOWS TBD TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD000051458 GMC CPC GROUP VAN NUYS PLANT VAN NUYS LOW Y Closed HWMU

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N N TBD ISD Y

CAD008295719 GMC-GM ASSEMBLY DIV SOUTH GATE CA SOUTH GATE HIGH Y Closesd HWMU In AWP - actively being worked on ROUNDS AGP DTSC N N TBD ISD Y

CAT000617258 GNB GOULD BENCH MASTER CERRITOS TBD Y

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended ROMERO LIU

DTSC 
CYPRESS Y N Other R N

CAD002904886 GOLDEN BEAR OIL SPECIALTIES OILDALE LOW TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD085393080 GROW GROUP INC CONSUMER PROD DIV
  

COMMERCE MED N CA completed (Not listed on EPA NCAPS) Other VAKILI RAC
 

SACRAMENTO N N TBD TBD N

CAD000058917 GSX SERVICES OF CALIFORNIA INC MARTINEZ MARTINEZ LOW Y

Proposed facility never received Permit or ISD.  
Moved from "Currently No CA" list to Current CA 
list on 6/6/07.

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD TBD N

CAD009118605 GTE LENKURT INC SAN CARLOS LOW N
RFA done, No Further Action recommended.  
Formal CA completion not processed RFA Completed - NFA recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD ISD Y

CAD076306836 GTE OSI
MOUNTAIN 
VIEW MED Y

Site with no information or RFA.  Need Further 
Research

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY Y N TBD TBD N

CAD004771168 H & H SHIP SERVICE CO INC
SAN 
FRANCISCO MED N

A former ISD managing UST, facility clean closed 
with a LUC.  CA completed or not needed CA Completed WONG CHUI

DTSC 
BERKELEY N N TBD NR-ISD Y

CAD008246027 H H ROBERTSON CO WASD
  

INDUSTRY LOW Y In AWP - actively being worked on ALLEN PBC
 

GLENDALE N Y TBD ISD Y

CAT000611517 HAMILTON SUNDSTRAND SAN DIEGO LOW TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD076062710 HAMPTON TEDDER ELECTRIC CO. MONTCLAIR TBD TBD Added

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAL000161056 HARBOR OIL RIVERBANK TBD TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD009661844 HAZARDOUS TECHNOLOGIES INC POMONA LOW Y Additional research needed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N N TBD ISD Y

CAD000628149 HAZCONTROL INC. GILROY MED TBD
RFA done.  No Further Action recommended.  
Formal CA completion not processed. RFA Completed - NFA recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD R Y

CAD050344910 HELLER PERFORMANCE POLYMERS, INC. VISALIA LOW TBD
Unknown, record search needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

CAD076180843 HEXION SPECIALTY CHEMICALS, INC. LYNWOOD MED N IRM stage.  Active project in AWP. In AWP - actively being worked on BATTY GHAZI
 

BERKELEY Y Y Judicial Order R Y

CAR000128793 HITACHI SAN JOSE HIGH N Active project in AWP In AWP - actively being worked on RUFFIN GHAZI
 

BERKELEY N Y Consent OrdeR Y

CAD060754231 HOOKER CHEMICAL & PLASTICS CORPORATION BUENA PARK LOW TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD041156969 HRL LABORATORIES, LLC MALIBU LOW N RFI ongoing In AWP - actively being worked on NGUYEN YMG
 

GLENDALE N Y Consent Agre R Y
CAD044429884

     
SYSTEMS) CARSON MED N RFA Supplement recommended NFA CA Completed FABELLA YMG

 
GLENDALE Y N Other ISD Y

CAD981440068 HUGHES AIRCRAFT COMPANY SCG TORRANCE MED N In AWP - actively being worked on JEFFERS AGP
 

GLENDALE N Y TBD ISD Y
CAD063109243 HUGHES AIRCRAFT GROUND SYST GROUP FULLERTON LOW N RFI ongoing In AWP - actively being worked on JEFFERS AGP

 
GLENDALE N Y TBD R Y
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CAD096882147
HUGHES AIRCRAFT, IRVINE (Accupath Diagnostic 
Labs DBA US Labs) IRVINE LOW Y

RFA needed.  Expired Operating Permit. (Not 
listed on EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended CAYABYAB PMB

DTSC 
SACRAMENTO N N Operating PerR Y

CAD008351827 HUGHES TRAINING WEST COVINA TBD Y RFA needed (Not listed on EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended CAYABYAB PMB

DTSC 
SACRAMENTO N N TBD R Y

CAD008388720 HYDRO-AIRE INC BURBANK TBD Y Additional research needed In AWP - actively being worked on ROUNDS AGP
 

GLENDALE N N TBD ISD Y

CAD980883292 IBM ALMADEN RESEARCH CENTER SAN JOSE LOW N
RFA done, No Further Action recommended.  
Formal CA completion not processed RFA Completed - NFA recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY Y N TBD ISD Y

CAD080079601 IMATION CORP CAMARILLO TBD TBD CA completed (Not listed on EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

CAD099452708 INDUSTRIAL SERVICE CO/ATI LOS ANGELES MED N In AWP - actively being worked on ROUNDS AGP
 

GLENDALE Y Y Consent Agre R Y

CAD980585293 INDUSTRIAL WASTE UTILIZATION MONTCLAIR TBD TBD Possibly never constructed?

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS Y N TBD R N

CAD009114240
INTERNATIONAL PAINT CO. INC. (Courtaulds 
Coating)

SOUTH SAN 
FRANCISCO LOW Y

Site with no information or RFA.  Need Further 
Research

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD ISD Y

CAD079089512 IT CORP - MONTEZUMA RIO VISTA TBD N PC permit, No CA (Not listed on EPA NCAPS) Other UNASSIGNED WDC DTSC Y N Post-Closure TBD N
CAD982521460 IT CORPORATION - VINE HILL COMPLEX MARTINEZ HIGH TBD PC permit includes CA.  No CA. Other UNASSIGNED WDC

 
SACRAMENTO Y N Post-Closure TBD N

CAD000819698 IT CORPORATION AMORCO FACILITY MARTINEZ LOW
RFA done, No Further Action recommended.  
Formal CA completion not processed UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N

CAD000633115 IT CORPORATION SAN JOSE TRANSFER FACILIT SAN JOSE LOW Y
Site with no information or RFA.  Need Further 
Research

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD ISD Y

CAD000060012 IT PANOCHE BENICIA HIGH N
Remedy selected, ongoing O&M (Not listed on 
EPA NCAPS).  PC Permit includes CA. Other UNASSIGNED WDC

DTSC 
SACRAMENTO Y Y Post-Closure TBD N

CAD008352205 JCL JONES CHEMICALS TORRANCE TBD TBD Unknown, record search needed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD001216548 JENNINGS TECHNOLOGY LLC SAN JOSE LOW N
RFA done, No Further Action recommended.  
Formal CA completion not processed RFA Completed - NFA recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD TBD N

CAD990665432 JOHN SMITH SOLID WASTE SITE HOLLISTER MED TBD PC permit, No CA Other UNASSIGNED WDC
 

SACRAMENTO Y N Post-Closure TBD N

CAD029659224 JR SIMPLOT CO WINTON MED TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD046521555 JR SIMPLOT CO - TULARE TULARE LOW TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD051903375 JR SIMPLOT COMPANY DIXON TBD TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD077355378 JR SIMPLOT COMPANY CHOWCHILLA TBD TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD051183739 JR SIMPLOT COMPANY COURTLAND TBD TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD045022878 JR SIMPLOT COMPANY - HUGHSON HUGHSON TBD TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD009183948 K AND L PLATING FORMER OPERATION OAKLAND LOW N
RFA done, No Further Action recommended.  
Formal CA completion not processed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD TBD N

CAD053409082 KAROLTON ENVELOPE DIV OF KIMBERLY CLARK
WEST DTSC 
Sacramento LOW TBD

Unknown, record search needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

CAD981429715 KEARNEY-KPF STOCKTON HIGH N

PC permit includes CA.  Remedy selected, 
ongoing O&M (Not listed on EPA NCAPS).  No 
CA. Other HERMANN WDC

DTSC 
SACRAMENTO Y Y Post-Closure R Y

CAD000062729 KENNEDY CO MONROVIA TBD Y Additionanl research needed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N Y TBD ISD Y
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CAD088504881 KINSBURSKY BROTHERS SUPPLY INC. ANAHEIM LOW N Permit, No CA

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended YEN PRT

DTSC 
GLENDALE Y N Operating PerR N

CAD982435026 KW PLASTICS OF CALIFORNIA BAKERSFIELD LOW N
Ongoing CA, Low on P.S. (Not listed on EPA 
NCAPS) RFA Completed - NFA recommended VAKILI/BLUNK RAC

DTSC 
SACRAMENTO Y Y Permit Mod TBD Y

CAD029654894 LAIDLAW ENVIRONMENTAL SERVICES WILMINGTON LOW Y RFA needed (Not listed on EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended LORENTZEN PMB

DTSC 
SACRAMENTO N N TBD TBD N

CA4890008986 LAWRENCE BERKELEY NATIONAL LABORATORY BERKELEY MED N CMI stage.  Active project in AWP. In AWP - actively being worked on AHMAD CHUI
 

BERKELEY Y Y Operating PerR Y

CAD050099696 LEACH OIL COMPANY
RANCHO 
DOMINGUEZ TBD N

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N N TBD NR ISD Y

CAD008256208 LEHRER PROPERTIES LP LOS ANGELES LOW Y Additional research needed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N N TBD ISD Y

CAD054846670 LIGHT METAL INDUS
  

INDUSTRY HIGH Y Additional research needed In AWP - actively being worked on VILLAMAYOR PBC
 

GLENDALE N N TBD ISD Y
CAD000626077 LOS ANGELES CO AGRI COMM PICO RIVERA MED N RFI ongoing In AWP - actively being worked on FABELLA YMG

 
GLENDALE Y Y Consent Agre R Y

CAT080011646 LSP MORRO BAY POWER PLANT MORRO BAY HIGH N
Ongoing CA, High on P.S. (Not listed on EPA 
NCAPS) In AWP - actively being worked on VEILE RAC

DTSC 
SACRAMENTO Y Y Consent Agre R Y

CAT080011653 LSP MOSS LANDING LLC
MOSS 
LANDING MED N

Ongoing CA, Low on P.S. (Not listed on EPA 
NCAPS) In AWP - actively being worked on VEILE RAC

DTSC 
SACRAMENTO Y Y Consent Agre TBD N

CAT000619056 LSP SOUTH BAY LLC CHULA VISTA TBD TBD Added

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD008391641 LYLE VAN PATTEN CO INC LOS ANGELES TBD N RFI ongoing In AWP - actively being worked on BUCKLIN YMG
 

GLENDALE N Y Consent Agre ISD Y

CAT000618728 MAGNA CORP ACROLEIN PLT BAKERSFIELD MED N
Remedy selected, ongoing O&M (Legal CA 
instrument:  PC Agreement) CA Completed WARD WDC

DTSC 
SACRAMENTO Y Y Other R Y

CAD058231598 MALLINCKRODT MEDICAL IRVINE LOW N In AWP - actively being worked on ROUNDS AGP
 

GLENDALE N Y TBD ISD Y
CAD030398622 MARTIN MARIETTA TECHNOLOGIES, INC. TORRANCE LOW N RFI ongoing In AWP - actively being worked on NGUYEN YMG

 
GLENDALE N Y Consent OrdeISD Y

CAD059794974 MARTIN METAL FINISHING INC LYNWOOD HIGH N Co-located with Chem Technology Laboratories In AWP - actively being worked on ALLEN PBC
DTSC 
GLENDALE Y Y Consent Agre ISD Y

CAD055747729 MARVIN ELECTRIC MFG CO INC LOS ANGELES LOW N RFI ongoing In AWP - actively being worked on NGUYEN YMG
 

GLENDALE N Y Consent Agre ISD Y

CAD009122235 MCGRAW-EDISON POWER SYSTEMS GROUP VISALIA HIGH TBD Added 7/07 - Phase III list.  Take off list?

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD980636831 MCKITTRICK WASTE TREATMENTS SITE MCKITTRICK TBD TBD
Added 7/07 - Phase III list.  Clean closed.  No 
CA. Other UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD063532816 MEMOTRONICS INC SUNNYVALE MED N
RFA done, No Further Action recommended.  
Formal CA completion not processed RFA Completed - NFA recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY Y N TBD ISD Y

CAD066125758
     

Western Railroad) FORT BRAGG TBD N Ongoing CA (Not listed on EPA NCAPS) In AWP - actively being worked on LORENTZEN PMB
 

SACRAMENTO N Y Voluntary CA R Y

CAD990769465 MINERAL KING MINERALS INC HANFORD HIGH N

        
have monies to complete any corrective action. 
We are no longer working on this site and it is to 
be handed over to the Site Mit abandoned sites 
group. Other WARD WDC

DTSC 
SACRAMENTO Y N TBD R N

CAD029662038 MOBIL CHEM CO PLASTICS WOODLAND PACKG WOODLAND LOW N CA Completed (Not listed on EPA NCAPS) RFI Completed - NFA Recommended BLUNK RAC
 

SACRAMENTO N N TBD TBD N

CAD990794158 MOTOROLA FOUR PHASE INC CUPERTINO MED N
RFA done, No Further Action recommended.  
Formal CA completion not processed RFA Completed - NFA recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD ISD-W Y

CAT080022148
   (   

401183) Same EPA ID # as Denova (different site RIALTO MED N Added.  RFI In AWP - actively being worked on BROWN LIU
 

CYPRESS Y Y Voluntary CA R Y

CAD043651371
NCR CORPORATION ENGINEERING AND 
MANUFACT SAN DIEGO LOW TBD

On FY 07/08 AWP for RFA R. 1 (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended PAYNE RAC

DTSC 
SACRAMENTO N N TBD TBD N

CAD000051433 NEW UNITED MOTOR MANUFACTURING , INC. FREMONT LOW N
Corrective Action ended by RFI and soil removal.  
CA completed.  Public noticed CA Completed PADILLA CHUI

DTSC 
BERKELEY Y N Consent OrdeISD Y

CAR000006205 NI IND NORRIS DIV LOS ANGELES TBD Y In AWP - actively being worked on JEFFERS AGP
 

GLENDALE N Y TBD R Y

CAD008352957 NORAC, INC. AZUSA LOW N RFI ongoing In AWP - actively being worked on UNASSIGNED UNASSIGNED
DTSC 
GLENDALE N Y Consent Agre ISD Y

CAD069124717 NORANDA RECYCLING INC. SAN JOSE MED N Corrective Action Completed or not needed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY Y N TBD S Y

CAD980665947 NORTH AMERICAN ENVIRONMENTAL WILMINGTON TBD TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N
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CAD000627216 NORTHROP CORPORATION AIRCRAFT DIVISION EL SEGUNDO LOW Y Additional research needed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N N TBD ISD Y

CAD000627398 NORTHROP CORPORATION AIRCRAFT DIVISION HAWTHORNE HIGH Y Additional research needed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N N TBD ISD Y

CAD000672406 NORTHROP CORPORATION AIRCRAFT DIVISION TORRANCE N/A TBD
RFA Completed 4/1/04 - RFA indicated NFA  (Not 
listed on EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO Y N TBD TBD N

CAD000627281
NORTHROP CORPORATION AIRCRAFT DIVISION 
(K1) TORRANCE N/A TBD RFA showed NFA (Not listed on EPA NCAPS) RFA Completed - NFA recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N Consent Agre R N

CAD000627349
NORTHROP CORPORATION AIRCRAFT DIVISION 
(K3) TORRANCE N/A N RFA showed NFA (Not listed on EPA NCAPS) RFA Completed - NFA recommended FONTUS WDC

DTSC 
SACRAMENTO N N TBD R Y

CAD008268302 NORTHROP GRUMMAN CORPORATION EC HAWTHORNE HIGH N RFI ongoing In AWP - actively being worked on FABELLA YMG
DTSC 
GLENDALE Y Y Consent Agre ISD Y

CAD000627273 NORTHROP GRUMMAN CORPORATION ESMC LOS ANGELES LOW Y Additional research needed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N N TBD R Y

CAD008324949 NORTHROP GRUMMAN SPACE TECHNOLOGY
REDONDO 
BEACH MED N

Has multiple phases.  Not sure if it should be 
RFA completed - NFA, per Bob.  Ongoing CA, 
Med on P.S. (Not listed on EPA NCAPS) In AWP - actively being worked on PAYNE RAC

DTSC 
SACRAMENTO N Y Consent Agre R Y

CAD980880959 NORTHROP, HAWTHORNE HAWTHORNE TBD N
Ongoing CA, Low on P.S. (Not listed on EPA 
NCAPS) In AWP - actively being worked on FONTUS WDC

DTSC 
SACRAMENTO N Y TBD R Y

CAD000627406 NORTHRUP CORP/AIRCRAFT DIV (K8) TORRANCE LOW TBD Added 7/07 - Phase III list RFA Completed - NFA recommended UNASSIGNED UNASSIGNED
 

SACRAMENTO N TBD TBD N

CAD000627752 NORTHRUP GRUMMAN CORP (AG) HAWTHORNE TBD TBD
Protective Filer - Moved from R. 3 to R.1 in FY 
02/03 (Not listed on EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

CAD005130455 OBRIEN CORP. (aka Cherokee)
SOUTH SAN 
FRANCISCO MED N

RFI completed for GW.  CMI stage for soil.  
Active project in AWP In AWP - actively being worked on BYSTRA GHAZI

DTSC 
BERKELEY Y Y Consent OrdeISD Y

CAD009184508 OCCIDENTAL CHEMICAL CORP LATHROP MED TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CA4170024414 OCCIDENTAL OF ELK HILLS, INC TUPMAN TBD N
Ongoing CA, Low on P.S. (Not listed on EPA 
NCAPS) In AWP - actively being worked on VEILE RAC

DTSC 
SACRAMENTO N Y Consent Agre TBD N

CAD009702564 OLIN CORPORATION BENICIA LOW Y
Site with no information or RFA.  Need Further 
Research

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD R Y

CAD009552944 OLIN HUNT SPECIALTY PRODUCTS INC LOS ANGELES MED N RFI In AWP - actively being worked on ALLEN PBC
 

GLENDALE Y Y Consent Agre ISD Y
CAD097577035 ORANGE PRECISION CIRCUITS ORANGE HIGH N In AWP - actively being worked on ALLEN PBC

 
GLENDALE N Y TBD ISD Y

CAT000613539 OWENS-CORNING FIBERGLASS CORP BAKERSFIELD LOW TBD (Not listed on EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

CAD020161642
     (  

DETREX CHEMICAL) LOS ANGELES LOW N CA completed (Not listed on EPA NCAPS) CA Completed CAYABYAB PMB
 

SACRAMENTO Y N Voluntary CA R Y
CAD008252405 PACIFIC RESOURCE RECOVERY LOS ANGELES MED N In AWP - actively being worked on VILLAMAYOR PBC

 
GLENDALE Y Y TBD R Y

CAD098240062 PACIFIC TREATMENT SAN DIEGO LOW TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended ROMERO LIU

DTSC 
CYPRESS N N TBD R N

CAD095894556 PACIFIC TREATMENT CORP SAN DIEGO LOW TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD009120734 PETERBILT MOTORS CO NEWARK MED N
 ,      

Formal CA completion not processed RFA Completed - NFA recommended UNASSIGNED UNASSIGNED
 

BERKELEY N N TBD ISD Y
CAT080011729 PG&E TOPOCK COMPRESSOR STATION NEEDLES LOW N RFI/CMS, IM In AWP - actively being worked on YUE BAKER

 
CYPRESS Y Y Consent Agre R Y

CAD077966349 PG&E, DIABLO CANYON AVILA BEACH LOW N
CA completed, Low on P.S. (Not listed on EPA 
NCAPS).  No CA going on. Other VEILE RAC

DTSC 
SACRAMENTO Y N Operating PerR Y

CAT080011562 PGE HUMBOLDT POWER PLANT HUMBOLDT LOW N
RFA done, facility clean closure approved, no 
further action needed.

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended AHMAD CHUI

DTSC 
BERKELEY N N TBD R Y

CAD981160948 PHIBRO-TECH, INC. UNION CITY TBD N
       

needed. CA Completed UNASSIGNED UNASSIGNED
 

BERKELEY Y N TBD ISD Y

CAD008488025 PHIBRO-TECH, INC.
SANTA FE 
SPRINGS HIGH N In AWP - actively being worked on SAN MIGUEL LIU

DTSC 
CYPRESS Y Y Operating PerR Y

CAT000614073 PHILIPS SEMICONDUCTORS (aka Signettes) SUNNYVALE TBD N
RFA done, No Further Action recommended.  
Formal CA completion not processed RFA Completed - NFA recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD R Y
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CAD000626762
PHYSICS INTERNATIONAL COMPANY (aka Primex, 
General Dynamics) TRACY LOW N Revised CMS stage.  Active project in AWP. In AWP - actively being worked on ZAMUDIO GHAZI

DTSC 
BERKELEY Y Y Consent OrdeR Y

CAT080011695
PITTSBURG POWER PLANT (aka Southern CA 
Energy) PITTSBURG HIGH N CMI stage.  Active project in AWP. In AWP - actively being worked on AHMAD CHUI

DTSC 
BERKELEY Y Y Operating PerR Y

CAD043260702 PORT OF REDWOOD CITY aka Gibson Environmental
REDWOOD 
CITY LOW N CMI stage.  Active project in AWP. In AWP - actively being worked on PADILLA CHUI

DTSC 
BERKELEY Y Y Consent OrdeISD Y

CAD030835086 PPG INDUSTRIES INC WORKS 24 VALENCIA LOW TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD083166728 PRC PATTERSON INC PATTERSON HIGH TBD No viable RP.  (Not listed on EPA NCAPS) Other UNASSIGNED WDC
 

SACRAMENTO Y N TBD TBD N

CAT080011059 PRC SIGNAL HILL SIGNAL HILL TBD Y RFA needed (Not listed on EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended WARD WDC

DTSC 
SACRAMENTO Y N TBD TBD N

CAD009189457 PROCTER & GAMBLE MANUFACTURING CO SACRAMENTO TBD TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD983650490 PURE ETCH CO SALINAS MED N
CMS/Remedy Select stage, active project in 
AWP. In AWP - actively being worked on PADILLA CHUI

DTSC 
BERKELEY Y Y Consent OrdeR Y

CAD056804008 PW EAGLE
SHINGLE 
SPRINGS LOW TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD066233966 QUEMETCO, INC.
CITY OF 
INDUSTRY HIGH N RFI Ongoing In AWP - actively being worked on UNASSIGNED YMG

DTSC 
GLENDALE Y Y Consent OrdeR Y

CAD981424732 QUICKSILVER PRODUCTS INC BRISBANE LOW UNASSIGNED UNASSIGNED
DTSC 
BERKELEY Y N

CAD096238472 R & M ENERGY SYSTEMS FAIRFIELD LOW N
CA ended by RFI and soil removal.  CA 
completed public noticed. CA Completed PADILLA CHUI

DTSC 
BERKELEY Y N Consent OrdeISD Y

CAD009774118
RAINBOW TRANSPORT (Chemical Rainbow Tank 
Lines) LONG BEACH TBD N

Ongoing CA, High on P.S. (Not listed on EPA 
NCAPS) In AWP - actively being worked on WARD WDC

DTSC 
SACRAMENTO N Y Consent Agre R Y

CAD044003556 RAMOS ENVIRONMENTAL SERVICES
WEST 
SACRAMENTO TBD TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD000633230 RAYTHEON COMPANY, SAS EL SEGUNDO LOW N In AWP - actively being worked on ALLEN PBC
 

GLENDALE Y Y TBD R Y

CAT080010853
RAYTHEON COMPANY, SAS (aka Hughes Radar 
RCS) EL SEGUNDO MED Y In AWP - actively being worked on VILLAMAYOR PBC

DTSC 
GLENDALE N Y TBD R Y

CAT080012867 RAYTHEON SYSTEMS CO LONG BEACH LOW TBD DTSC Glendale moved to DTSC Cypress list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD028260297 RAYTHEON VISION SYSTEMS GOLETA LOW Y In AWP - actively being worked on VILLAMAYOR PBC
 

GLENDALE N N TBD R Y

CAD041162124 RAYTHEON, CANOGA PARK (Hughes)
CANOGA 
PARK LOW Y RFA needed (Not listed on EPA NCAPS) In AWP - actively being worked on HERMANN WDC

DTSC 
SACRAMENTO N N Consent OrdeR Y

CAD008364432 RHO-CHEM CORP INGLEWOOD HIGH N Interim Measures In AWP - actively being worked on ALLEN PBC
DTSC 
GLENDALE Y Y Consent Agre R Y

CAD008371775 ROBERT MANUFACTURING COMPANY CUCAMONGA LOW TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD097855126 ROCKWELL INTERNATIONAL EL SEGUNDO LOW N Additional Research needed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N N TBD R Y

CAD980737548 ROEHL DISPOSAL WILMINGTON MED N Ongoing CA (Not listed on EPA NCAPS) In AWP - actively being worked on HERMANN WDC
 

SACRAMENTO N Y Consent Agre R Y

CAD066113465 SAFETY KLEEN - FRESNO FRESNO LOW N Ongoing CA (Not listed on EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended CAYABYAB PMB

DTSC 
SACRAMENTO Y N Operating PerR Y

CAD066177783 SAFETY KLEEN - LOS ALAMITOS
LOS 
ALAMITOS LOW N

Ongoing CA, High on P.S..  Moved from DTSC 
Cypress to DTSC Sacramento list. (Not listed on 
EPA NCAPS) In AWP - actively being worked on LORENTZEN PMB

DTSC 
SACRAMENTO N Y Voluntary CA R Y

CAT000613935 SAFETY KLEEN - LOS ANGELES LOS ANGELES LOW N Ongoing CA (Not listed on EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended CAYABYAB PMB

DTSC 
SACRAMENTO N Y Operating PerR Y

CAD053044053 SAFETY KLEEN - OAKLAND OAKLAND LOW N
Ongoing CA, Med on P.S. (Not listed on EPA 
NCAPS) In AWP - actively being worked on CAYABYAB PMB

DTSC 
SACRAMENTO Y Y Operating PerR Y
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CAT000613950 SAFETY KLEEN - RANCHO CORDOVA
RANCHO 
CORDOVA MED N Ongoing CA (Not listed on EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended CAYABYAB PMB

DTSC 
SACRAMENTO N Y Operating PerR Y

CAT000613968 SAFETY KLEEN - SALIDA SALIDA MED N
Ongoing CA, Low on P.S. (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended CAYABYAB PMB

DTSC 
SACRAMENTO Y Y Operating PerR Y

CAD980817159 SAFETY KLEEN - SAN JOSE SAN JOSE LOW N Ongoing CA (Not listed on EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended CAYABYAB PMB

DTSC 
SACRAMENTO Y Y Consent OrdeR Y

CAT000613919 SAFETY KLEEN CORP 7 088 04 - GARDENA GARDENA MED N In AWP - actively being worked on BULSARA LIU
 

CYPRESS N N Consent OrdeR N

CAD077187888 SAFETY KLEEN CORP 7 178 02 - SANTA CLARA SANTA CLARA MED N CA Process Terminated 7/19/95 RFI Completed - NFA Recommended BULSARA LIU
DTSC 
CYPRESS N N Other R N

CAD981374077 SAFETY KLEEN CORP. - SANTA BARBARA
SANTA 
BARBARA TBD TBD

DTSC Glendale moved to "Pending 
Uncertainties"

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD000083121 SAFETY KLEEN INC (Laidlaw) COLUMBIA LOW TBD
Unknown, Record Search needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

CAD093459485 SAFETY KLEEN REEDLEY RECYCLE CENTER REEDLEY HIGH N Ongoing CA, High on P.S. In AWP - actively being worked on LORENTZEN PMB
 

SACRAMENTO Y Y Voluntary CA R Y

CAD010917805 SAFETY SPECIALISTS INC SANTA CLARA LOW N
RFA done, No Further Action recommended.  
Formal CA completion not processed RFA Completed - NFA recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD R Y

CAD982486094 SAFETY-KLEEN - EL CAJON EL CAJON TBD TBD Never constructed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended BULSARA LIU

DTSC 
CYPRESS Y N TBD R N

CAT000613927 SAFETY-KLEEN SYSTEMS, INC. - HIGHLAND HIGHLAND LOW N In AWP - actively being worked on BULSARA LIU
DTSC 
CYPRESS Y Y Operating PerR Y

CA0000084517 SAFETY-KLEEN SYSTEMS, INC. - SACRAMENTO SACRAMENTO LOW N
Moved from DTSC Cypress to DTSC Sacramento 
list (Not listed on EPA NCAPS) CA Completed VAKILI RAC

DTSC 
SACRAMENTO Y N Operating PerR Y

CAD080916968 SAFETY-KLEEN SYSTEMS, INC. - SAN DIEGO SAN DIEGO MED N In AWP - actively being worked on BULSARA LIU
 

CYPRESS N Y Consent OrdeR Y
CAT000613976 SAFETY-KLEEN SYSTEMS, INC. - SANTA ANA SANTA ANA MED N In AWP - actively being worked on BULSARA LIU

 
CYPRESS Y Y Operating PerR Y

CAD051707818 SAINT-GOBAIN CONTAINERS (MADERA GLASS) MADERA TBD N
         

NCAPS) In AWP - actively being worked on RIKALA RAC
 

SACRAMENTO N Y Consent OrdeR Y

CAD000775668 SAN BERNARDINO CO DEPT OF AGRICULTURE
SAN 
BERNARDINO TBD TBD Added 7/07 - Phase III list In AWP - actively being worked on UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAT000625087 SAN DIEGO CO DEPT OF AGRI SAN DIEGO TBD TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD980636682 SAN DIEGO GAS & ELECTRIC - KEARNY SAN DIEGO MED N Active project in AWP In AWP - actively being worked on BATTY GHAZI
 

BERKELEY Y Y Consent OrdeSP Y

CAD981168107 SAN DIEGO GAS & ELECTRIC-MIRAMAR SAN DIEGO LOW TBD No CA needed at this time

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended ROMERO LIU

DTSC 
CYPRESS Y N Operating PerR N

CAT000624213 SAN LUIS OBISPO CITY DEPT OF AGRICULTURE
SAN LUIS 
OBISPO TBD TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD074143777 SANDOZ CROP PROTECTION INC WASCO TBD TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD000775676 SANTA BARBARA CO AGRI COMM SANTA MARIA LOW Y Additional Research needed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended VILLAMAYOR PBC

DTSC 
GLENDALE N N TBD ISD Y

CAD981385073 SANTA BARBARA RESEARCH CENTER SANTA MARIA LOW Y In AWP - actively being worked on VILLAMAYOR PBC
 

GLENDALE N Y TBD R Y

CAD982042020
SANTA CLARA CITY OF ALEXANDER 
(SPRAYTRONICS) SANTA CLARA TBD Y Changed to no CA on 6/6/07

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD TBD N

CA6141790083 SEQUOIA & KINGS CANYON NATIONAL PARKS
THREE 
RIVERS LOW N

CA completed (to be closed w NFA) (Not listed 
on EPA NCAPS).  Closesd.  Used to have an 
Operating Permit. RFA Completed - NFA recommended CAYABYAB PMB

DTSC 
SACRAMENTO N N TBD R Y

CAT000612333 SERVICE CHEMICAL SITE (Holchem) SANTA ANA HIGH N RFI, IM In AWP - actively being worked on SAN MIGUEL LIU
 

CYPRESS Y Y Operating PerR Y

CA5210020843 SIERRA ARMY DEPOT HERLONG HIGH N

Ongoing CA, under closure plan (Changed from 
TBD to High Per EPA NCAPS).  9/11/07 - CA 
under MMRP Other LARSEN-HALLOCJMP

DTSC 
SACRAMENTO Y Y Other R N

CAD008362634 SIGNET ARMORLITE, INC. SAN MARCOS LOW UNASSIGNED UNASSIGNED
 

BERKELEY Y N
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CAT000614016 SIGNETICS CORP SACRAMENTO LOW TBD
Unknown, record search needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

CAD980814800 SIMPLOT JR CO. LATHROP MED N

Need to research CA status (Not listed on EPA 
NCAPS).  JR SIMPLOT CO OCCUPIES THE 
SAME AREA AS OCCIDENTAL CHEMICAL

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended VEILE RAC

DTSC 
SACRAMENTO N N Permit Mod ISD Y

CAD063829675 SIMPLOT SOILBUILDERS DELANO LOW TBD
Unknown, record search needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

CAD982414146 SMM USA, INC. (Recontek) OCEANSIDE LOW TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD000625939 SMUD CORPORATION YARD SACRAMENTO TBD Y
RFA needed.  Low on P.S. (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended PAYNE RAC

DTSC 
SACRAMENTO N N TBD TBD N

CAD009694795 SO. CAL EDISON - ALAMITOS LONG BEACH TBD N RFI Ongoing In AWP - actively being worked on BUCKLIN YMG
 

GLENDALE N Y Consent Agre ISD Y
CAD000630962 SO. CAL EDISON - EL SEGUNDO EL SEGUNDO TBD N In AWP - actively being worked on UNASSIGNED YMG

 
GLENDALE N Y Judicial Order ISD Y

CAD079548574 SO. CAL EDISON - ETIWANDA
RANCHO 
CUCAMONGA TBD N In AWP - actively being worked on BUCKLIN YMG

DTSC 
GLENDALE N Y Judicial Order ISD Y

CAD000631028 SO. CAL EDISON - HIGHGROVE
GRAND 
TERRACE TBD N RFI Ongoing In AWP - actively being worked on BUCKLIN YMG

DTSC 
GLENDALE N Y Consent Agre ISD Y

CAD000631085 SO. CAL EDISON - HUNTINGTON BEACH
HUNTINGTON 
BEACH TBD N In AWP - actively being worked on UNASSIGNED YMG

DTSC 
GLENDALE N N Judicial Order ISD Y

CAD000630913 SO. CAL EDISON - MANDALAY BEACH OXNARD TBD N In AWP - actively being worked on UNASSIGNED YMG
 

GLENDALE N N Judicial Order ISD Y
CAD000637036 SO. CAL EDISON - ORMOND BEACH OXNARD TBD N No CA needed In AWP - actively being worked on BUCKLIN YMG

 
GLENDALE N N Judicial Order ISD Y

CAD000631093 SO. CAL EDISON - REDONDO BEACH
REDONDO 
BEACH TBD N In AWP - actively being worked on BUCKLIN YMG

DTSC 
GLENDALE N Y Judicial Order ISD Y

CAT000626549 SOLAR TURBINES - KEARNY MESA FACILITY SAN DIEGO LOW N In AWP - actively being worked on UNASSIGNED YMG
 

GLENDALE Y Y Consent Agre ISD Y

CAD008314908 SOLAR TURBINES INCORPORATED - HARBOR DR. SAN DIEGO MED N CMS ongoing In AWP - actively being worked on NGUYEN YMG
 

GLENDALE Y Y Other ISD Y

CAD000630921 SOUTHERN CA EDISON - SAN ONOFRE PLANT
SAN 
CLEMENTE TBD N

RFA done.  No further action recommended.  
Formal CA completion not processed or wait until 
facility closure. RFA Completed - NFA recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD R Y

CAD981422017 SOUTHERN CALIFORNIA GAS CO - OLYMPIC LOS ANGELES LOW N Permit, No CA RFA Completed - NFA recommended JEFFERS AGP
 

GLENDALE Y N Operating PerR Y

CAT000625137 SOUTHERN CALIFORNIA GAS CO - PICO RIVERA PICO RIVERA LOW N Permit, No CA CA Completed JEFFERS AGP
 

GLENDALE Y N Operating PerR Y
CAD000775700 SOUTHERN CALIFORNIA WASTE REDUCTION SUN VALLEY HIGH Y Additional Research needed In AWP - actively being worked on VILLAMAYOR PBC

 
GLENDALE N N TBD ISD Y

CAD000030528 SPACE SYSTEMS / LORAL PALO ALTO MED N
Site with no information or RFA.  Need Further 
Research

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD ISD Y

CAD981387590 SPECIAL DEVICES NEWHALL TBD N

Ongoing CA.  No Permitting.  Med & CAO per 
Vakili.  Enforcement Order per Karen Baker (Not 
listed on EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED RAC

DTSC 
SACRAMENTO N Y Other TBD N

CAD981967706 SPRAYTRONICS, INC SANTA CLARA TBD N
RFA done, No Further Action recommended.  
Formal CA completion not processed RFA Completed - NFA recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD R Y

CAD050746775 SQUARE D COMPANY BEAUMONT LOW N N MICHAEL LIU DTSC Y N Permit Mod R N

CAD980883847 SRI INTL CORRAL HOLLOW SITE SAN JOAQUIN LOW TBD
Unknown, record search needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

CAD009214214 STANFORD UNIV-613A1 STANFORD LOW N

RFI completed.  No Further Action 
recommended.  Formal CA completion not 
processed.  Active project in AWP. RFI Completed - NFA Recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD TBD N

CAD982049439 STANFORD UNIVERSITY STANFORD LOW N

RFI completed.  No Further Action 
recommended.  Formal CA completion not 
processed. RFI Completed - NFA Recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N Consent OrdeR Y

CAD000088252 STATEWIDE ENVIRONMENTAL SERVICES LOS ANGELES LOW N In AWP - actively being worked on ROUNDS AGP
 

GLENDALE Y Y TBD ISD Y

CAT000646331 SULFUR RECOVERY PLANT (Equilon Sulfur) CARSON LOW TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD000625947 SUTTER CO AGRI COMM YUBA CITY LOW TBD
Unknown, record search needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO Y N TBD TBD N

CAT080031628 SYSTECH LOS ROBLES RESOURCE RECOVERY LEBEC MED N
RWQCB lead.  Closure accepted - NFA (Not 
listed on EPA NCAPS) CA Completed VEILE RAC

DTSC 
SACRAMENTO Y N Consent Agre R Y
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CAD009522988 TALLEY BROTHERS
HUNTINGTON 
BEACH MED N

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N N TBD NR ISD Y

CAD059277137 TECHALLOY CO. INC. PERRIS MED TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS Y N Consent Decr R N

CAD071557029 TEKTRONIX INC
GRASS 
VALLEY LOW TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD008383127 TELAIR
NEWBURY 
PARK HIGH N Remedy selected, ongoing O&M In AWP - actively being worked on CAYABYAB PMB

DTSC 
SACRAMENTO Y Y Post-Closure R Y

CAD008386641
    

PRO REDLANDS HIGH N N SAN MIGUEL LIU
 

CYPRESS Y N R N

CAD990833006 TELEDYNE RELAYS HAWTHORNE LOW TBD

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD990833014 TELEDYNE RYAN ELECTRONICS SAN DIEGO LOW N In AWP - actively being worked on MICHAEL LIU
 

CYPRESS Y Y Consent Decr R Y
CA1800090010 THE BOEING COMPANY - NASA AREA II SIMI VALLEY HIGH N Ongoing CA, High on P.S. In AWP - actively being worked on ABRAMS PMB

 
SACRAMENTO Y Y Consent OrdeR Y

CAD093365435
         

III) SIMI VALLEY HIGH N
         

Permit and CACA) In AWP - actively being worked on ABRAMS PMB
 

SACRAMENTO Y Y Consent OrdeR Y

CA3890090001 THE BOEING COMPANY - SSFL RMHF SIMI VALLEY HIGH N Ongoing CA, High on P.S.

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended HSS RIZ

DTSC 
BERKELEY Y N TBD ISD Y

CAD041666819 THE BOEING COMPANY (Boeing Torrance) TORRANCE LOW N
Moved from DTSC Cypress to DTSC Sacramento 
list (Not listed on EPA NCAPS) In AWP - actively being worked on LORENTZEN PMB

DTSC 
SACRAMENTO N Y Voluntary CA ISD Y

CAD009547050 THE DOW CHEMICAL COMPANY TORRANCE HIGH N RFI ongoing In AWP - actively being worked on NGUYEN YMG
DTSC 
GLENDALE Y Y Operating PerR Y

CAD044696102 THE MARQUARDT COMPANY VAN NUYS MED N RFI ongoing In AWP - actively being worked on BUCKLIN YMG
DTSC 
GLENDALE N Y Unilateral Ord ISD Y

CAD000072769 TOSCO CORP BAKERSFIELD REF BAKERSFIELD HIGH N
Moved from DTSC Berkeley to DTSC 
Sacramento list.  Clean closed.  No CA. Other UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO Y N TBD TBD N

CAD097465132 TP INDUSTRIAL INC GARDENA HIGH N In AWP - actively being worked on ALLEN PBC
 

GLENDALE N Y Post-Closure R Y

CAD008325110 TRENT TUBE DIV FULLERTON OPERATION FULLERTON MED N Moved from DTSC Cypress to DTSC Berkeley list In AWP - actively being worked on UNASSIGNED UNASSIGNED
DTSC 
BERKELEY Y Y Consent OrdeISD Y

CAD981574171
TRW INC. (see Northrup Grumman Space Tech  
CAD008324949 - same facility w 2 EPA #s)

REDONDO 
BEACH TBD N

Ongoing CA, Med on P.S. (Not listed on EPA 
NCAPS) Other UNASSIGNED RAC

DTSC 
SACRAMENTO N Y TBD TBD N

CAD008292005 TTM PRINTED CIRCUIT GROUP INC INGLEWOOD MED N Additional research needed

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N N TBD ISD Y

CAD000775734 TULARE CO AGRI COMM VISALIA HIGH TBD
Unknown, record search needed (Not listed on 
EPA NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N N TBD TBD N

CAD096004742 TURCO PRODUCTS DIV PUREX CORP CARSON LOW N RFI In AWP - actively being worked on ROMERO LIU
 

CYPRESS N Y Voluntary CA R Y

CAD009125527 TYCO ELECTRONICS MENLO PARK MED N CMI stage.  Active project in AWP. In AWP - actively being worked on PADILLA CHUI
DTSC 
BERKELEY Y Y Consent OrdeR Y

CAD097030993 U. S. FILTER RECOVERY SERVICES, (CA)INC. VERNON LOW N Permitt issued, no CA needed RFI Completed - NFA Recommended JEFFERS AGP
 

GLENDALE Y N Operating PerR Y

CAT080013535 ULTRA-CHEM C L SCOTT ENTERPRISES INC SAN JOSE TBD N
Active project in AWP.  Moved from DTSC 
Cypress to DTSC Berkeley list. In AWP - actively being worked on ZAMUDIO GHAZI

DTSC 
BERKELEY N Y Consent OrdeR Y

CAD083822346 UNITED STATES PRINTING INK CORP
SANTA FE 
SPRINGS TBD Y RFA needed (Not listed on EPA NCAPS)

      j    
& if RFA done or not, or RFI done and don't know if 
further work recommended LORENTZEN PMB

DTSC 
SACRAMENTO N N TBD ISD N

CAT000646364 UNITED STATES PRINTING INK CORP SAN LEANDRO LOW Y
RFA done, No Further Action recommended.  
Formal CA completion not processed RFA Completed - NFA recommended LORENTZEN PMB

DTSC 
BERKELEY N N TBD ISD Y

CAD009230244 UNIVAR LA/BONNIE BEACH LOS ANGELES MED N
Ongoing CA, High on P.S..  Closed RCRA Units.  
(Not listed on EPA NCAPS) In AWP - actively being worked on LARSEN-HALLOCJMP

DTSC 
SACRAMENTO Y Y Consent Agre R Y

CAD020745246 UNIVAR LA/JILLSON COMMERCE LOW N
Ongoing CA, High on P.S.  Closed RCRA Units.  
(Not listed on EPA NCAPS) In AWP - actively being worked on LARSEN-HALLOCJMP

DTSC 
SACRAMENTO Y Y Consent Agre R Y

CAT080010093 UPJOHN COMPANY CPR DIVISION TORRANCE LOW TBD

      j    
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD009150194 USS-POSCO INDUSTRIES PITTSBURG HIGH N CMS stage, Active project in AWP In AWP - actively being worked on BERNA HICKS CHUI
DTSC 
BERKELEY Y Y Consent OrdeR Y

CAD981373053 VALERO WILMINGTON ASPHALT PLANT WILMINGTON MED TBD

      j    
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
CYPRESS N N TBD R N

CAD008385791 VAPEX SOUTH GATE TBD TBD Added 7/07 - Phase III list

      j    
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD009448382 VARIAN C S B
 

CREEK LOW N Active project in AWP In AWP - actively being worked on RUTTAN GHAZI
 

BERKELEY N Y Consent OrdeISD Y



Facilities Statewide by RFA

E:\Closure Report\Master List 3-3-10.xlsx Page 13
rev 8/27/08

(no WB, Site Mit, TCPCAB, EPA lead)

Handler_ID Facility_name FAC_CITY NCAPS
RFA 
NEEDED REGION COMMENTS CA STATUS STAFF SUP LEAD ON 20/20 ACTIVE CA? LEGAL CA IN AUTHORIZAT  AUTHORIZAT   

CAD981453889 VENTURA YOUTH CORRECTIONAL FACILITY CAMARILLO TBD TBD Added 7/07 - Phase III list

      j    
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD008302903 VEOLIA ES TECHNICAL SOLUTIONS LLC AZUSA HIGH N RFI ongoing In AWP - actively being worked on ROUNDS AGP
DTSC 
GLENDALE Y Y Operating PerR Y

CAT080014079 VEOLIA ES TECHNICAL SOLUTIONS LLC RICHMOND LOW N
Per DTSC Berkeley:  RFA done, No Further 
Action Recommended (on list as DTSC Glendale) RFA Completed - NFA recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY Y N TBD R Y

CAD000627224 VOUGHT AIRCRAFT TORRANCE FACILITY TORRANCE LOW N Additional research needed

      j    
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
GLENDALE N N TBD R Y

CAD009158411 WADE RAIN FRESNO TBD TBD Added 7/07 - Phase III list

      j    
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD041844002 WEST COUNTY LANDFILL, INC RICHMOND HIGH TBD

Moved from DTSC Berkeley to DTSC 
Sacramento list (Not listed on EPA NCAPS).  
Under Enforcement Order.

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended PAYNE RAC

DTSC 
SACRAMENTO Y N Post-Closure R N

CAD081448961 WESTCOAST CIRCUITS WATSONVILLE MED N
Moved from DTSC Sacramento to DTSC 
Berkeley list.  Moved to "Currently No CA" RFA Completed - NFA recommended UNASSIGNED UNASSIGNED

DTSC 
BERKELEY N N TBD ISD Y

CAT000611251 WESTERN FARM SERV CENTRAL VALLEY DIV ALPAUGH TBD N
Ongoing CA, Low on P.S.  (Not listed on EPA 
NCAPS)

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED RAC

DTSC 
SACRAMENTO N Y TBD TBD N

CAT080010283 WESTSIDE DISPOSAL FACILITY FELLOWS TBD N PC permit, No CA (Not listed on EPA NCAPS) Other FONTUS WDC
 

SACRAMENTO Y N Post-Closure R N
CAT000625525 WILLOWS GLENN COUNTY AIRPORT WILLOWS MED TBD RWQCB lead, minimal DTSC work Other UNASSIGNED WDC

 
SACRAMENTO Y N TBD TBD N

CAT080018658 WITCO CORP COLGEN BEAR PRODUCTS OILDALE MED TBD Added 7/07 - Phase III list

      j    
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CAD009137779 WITCO CORPORATION (aka Chemtura, Durkee) RICHMOND MED N CMI stage.  Active project in AWP. In AWP - actively being worked on PADILLA CHUI
 

BERKELEY Y Y Consent OrdeR-CO Y

CAD000775759 YOLO COUNTY DEPT OF AGRICULTURE WOODLAND TBD TBD Added 7/07 - Phase III list

Need further research to determine if subject to CA 
& if RFA done or not, or RFI done and don't know if 
further work recommended UNASSIGNED UNASSIGNED

DTSC 
SACRAMENTO N TBD TBD N

CA5141790118 YOSEMITE NATIONAL PARK YOSEMITE TBD N Ongoing CA, High on P.S. In AWP - actively being worked on VEILE RAC
 

SACRAMENTO N Y Other R Y
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